
  

 
       April 26, 2018 
SENT VIA EMAIL ONLY 
 
 
Mr. John Filippelli  
Director, Clean Air and Sustainability Division  
U.S. Environmental Protection Agency, Region 2  
290 Broadway, 25th Floor  
New York, New York 10007-1866 
 
      Re: RCRA Subtitle C Grant No. D-96292417 
       Final Progress Report  
 
Dear Mr. Filippelli: 
 
Enclosed is the Final Progress Report for the New York State RCRA Subtitle C Hazardous 
Waste Management Grant for the period April 1, 2017 to March 31, 2018.  
 
The report summarizes the RCRA-C work accomplished during this reporting period that 
relates to the approved New York State Department of Environmental Conservation 
(Department) work plan. 
  
The Department will continue to work closely with the United States Environmental 
Protection Agency to improve the implementation of the RCRA-C Program in New York 
State. 
 
As has been discussed, the Division of Environmental Remediation has reorganized and 
the Department’s Division of Material Management has assumed responsibility for many 
of the RCRA Program obligations. We look forward to our meeting on May 22nd to discuss 
this transition further. 
  
       Sincerely, 
        
 
 
       Michael J. Ryan, P.E. 
       Director 

Division of Environmental Remediation 
 
 
 



Enclosure 
 
Ec w/ Enc:  

D. LaPosta, USEPA (laposta.dore@epa.gov)  
 J. Filippelli, USEPA (filippelli.john@epa.gov)  

A. Williamson USEPA (williamson.anahita@epa.gov)  
A. Everett, USEPA (everett.adolph@epa.gov)  
A. Nidal, USEPA (azzam.nidal@epa.gov)  
B. Lopez, USEPA (lopez.betsy@epa.gov)  
D. Vitale, NYSDEC DMM 
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Division of Environmental Remediation (DER) 
New York State Department of Environmental Conservation (DEC) 

Albany, New York 12233-7011 
RCRA Subtitle "C" Grant Report 

 
Final Progress Report 

April 1, 2017 to March 31, 2018 
 

I. Better Waste Management and Restoration of Contaminated Sites 
 
A. NYCRR Part 373 Permit Activities (Including New Capacity Permits) 

 
Status of Outputs to Date:    
 
See Attachment 1 – RCRA Permit-Order Projects 
This report provides notable permit milestones including Completeness Review, Public Notice, 
Hearing, Permit Issuance/Denial, RCRA Closure for pending new permits or renewals.  It also 
reports on Consent Orders executed in lieu of permits. 
 
One consent order was executed in lieu of a corrective action permit – Ashland Distribution.  
 
See Attachment 5 – Operating, Post Closure, and Corrective Action Permit Universe  
This report provides the status of all permits including Operating, Post Closure, and Corrective 
Action Permits. 
 
B. Corrective Action 
 
Status of Outputs to Date: 
 
See Attachment 3 – RCRA Corrective Action Remedial Project Tracking 
In the SFY 17/18 Work Plan, DER provided projections of RCRA Corrective Action Remedial 
Projects (CA610, CA550, CA650) based on the universe we are tracking.  This report provides 
the actual completions. 
 
See Attachment 4 – RCRA Site-wide Reporting 
In the SFY 17/18 Work Plan, DER provided projections of potential Environmental Indicators 
(CA400, CA550, CA725, CA750, CA800 and CA999) based on the universe we are tracking.  This 
report provides the actual completions. 
 
C. Quality Assurance Program 
 
Status of Outputs to Date: 
 
1. Continued implementation of the EPA approved QA Program. Consistent with the DER QMP 

field data submitted to DER, that has corresponding data quality objectives, is accompanied 
by a Data Usability Summary Report (DUSR) and reviewed by Project Managers with 
assistance from DER chemists as needed. An accounting of the quality assurance projects 
completed during this reporting period is provided below: 
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D. State Program Development 
 
Status of Outputs to Date:  

 
1. RCRA-C Regulations 

 
DER is revising State hazardous waste management regulations to continue to be at least as 
stringent as the federal RCRA-C regulations.  A package of updates to state regulations, 
referred to as Fedreg5 and has been prepared for formal proposal, and is currently being 
reviewed by the state Division of Budget. This package addresses regulatory changes from 38 
federal registers and approximately 80 state initiatives. The June 2014 Cathode Ray Tube 
Export rule is also included in this rulemaking.   During 2017-2018, DEC continued work on a 
regulatory update which addresses major regulatory changes that EPA has published since 
2012. This package, referred to as FedReg6, includes the Solvent-Contaminated Wipes Rule; 
the Carbon Dioxide Sequestration Rule; the Electronic Manifest Rule; the 2008 Definition of 
Solid Waste Rule, as amended in January 2015, as amended in December 2014, the 2016 
Hazardous Waste Export-Import Rule Revisions, and the 2016 Hazardous Waste Generator 
Improvements Rule. Fedreg6 also includes conforming changes to the State’s Used Oil 
Management regulations. 
 
2. Used Oil Regulations:  

 
Conforming changes were made to the used oil regulations as part of a revision to the State’s 
solid waste regulations.  The revisions were published on September 5, 2017 and became 
effective on November 4, 2017. 
 
Status of Outputs to Date:  
 
DER will respond to any questions EPA may have during the codification process of these 
regulations. Fedreg6, which is in preliminary public review, includes additional conforming 
changes to the State’s Used Oil Management regulations. 
 
E. Expanded Public Involvement Activities 
 
Status of Outputs to Date: 
 
1. DEC continued to update and expand the DER website to include additional information and 

guidance relative to the RCRA program.  On March 15, 2018 the Department announced the 
launch of DECinfo Locator, DEC’s latest initiative to improve public access to important 

Type Reporting Period 
4/1 – 9/30 

Reporting 
Period 

10/1 – 3/31 
Totals 

4/1 – 3/31 

QAPP 2 1 3 
Data Review 3 4 7 
Technical Support 7 21 28 
Lab SOP Review 0  0 
WAP Review 1 1 2 
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information and increase trust in our state government through transparency.  DER staff 
were involved in the production of this tool.  The link to this information may be found at: 
http://www.dec.ny.gov/pubs/109457.html  DECinfo Locator is an agency-wide project that 
has been in development since the beginning of 2017.  It is a map-based web tool to provide 
easy access to documents and public data pertaining to the environmental quality of specific 
sites and outdoor recreational opportunities in NYS. The current prototype includes 
information on Air Title 5 permitted facilities, wastewater treatment facilities, remediation and 
bulk storage sites, permitted mines, boat launches, DEC state land, and much more.  The 
project will ultimately include other program information.  This new map-based web 
application will promote openness in government and public trust.  The same website can 
also be used by DEC staff to collaborate and work more effectively together. 
 

2. There were no public information meetings regarding remedy selection held during this       
reporting period. A public meeting was held in March 2018 regarding selection of the 
remedy for the IBM-Endicott site related to operable unit 7. 

 
F. Strategic Plan 
 
Status of Outputs to Date:  
 
1. In accordance with DER-31, Green Remediation, standard green remediation elements are 

included in Statements of Basis for Corrective Action.  We are expanding the implementation 
of DER-31 to our regulation of RCRA corrective actions for RCRA sites under DEC's 
authority. 

 
2. Updated Permit Renewal reports are provided in Attachment 5.  
 
3. DER has developed, and continues to maintain, several planning reports in the DER internal 

database, the Unified Information System (UIS), for the RCRA-C program. Permit renewals 
are tracked in both RCRAInfo and UIS. DER and EPA staff participated in conference calls 
and meetings relative to progress on the Environmental Indicator (EI) Determination outputs 
for the 2020 GPRA CA baseline facilities. Frequent review and evaluation of the status of 
GPRA facilities occurred during the period to refine the EI projections and review current 
information. 

 
G. IT Integration 
 
Status of Outputs to Date: 
 
1. Continued to upgrade the DER Unified Information System (UIS) to facilitate day-to-day 

management of GPRA and Non-GPRA RCRA sites. UIS is a custom-built database used by 
DER for the management of its program data. This includes data related to RCRA projects; 
Inactive Hazardous Waste Disposal Site projects; Brownfield projects; chemical and 
petroleum spill reporting; chemical and petroleum bulk storage registration; and others. As 
part of this effort, all existing reports were converted to an updated version of Crystal reports 
and server reporting software. A majority of the RCRA tracking reports were reviewed, 
updated and converted as part of this upgrade during this grant period.  

 

http://www.dec.ny.gov/pubs/109457.html
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        DER and the New York State Office of Information Technology Services (OITS) have 
upgraded all servers to virtual servers and supported operating systems and database 
software. Upon completion of the upgrades, DER is beginning to develop data need 
requirements for integrating other RCRA program related data (e.g., Large Quantity 
Generators) into the UIS.     

 
2.    The programming behind the Groundwater Inspection Report (Attachment 2) was changed 

by OITS to prepopulate planned ends for CME/OM inspections and generate future projects 
on a recurring cycle to track DER’s groundwater inspection obligations based on the 
scheduling required by guidance.  The attached report shows Groundwater inspections 
needed in the 2018/2019 fiscal year.  This report will be used as an attachment to the RCRA 
grant and semi-annual reporting in future reports.  DER has developed guidance for CME 
and O&M inspections which is posted on the internal site.  DER continues to be available to 
work with EPA Region 2 to evaluate available technology and the use of EPA Exchange 
Network’s XML interface for tablet use.  DEC is seeking to participate in an initiative with the 
Environmental Council of States (ECOS) and EPA called “E-Enterprise for the Environment,” 
to develop a mobile field inspection tool.   

 
3.     DER continues to maintain the legacy document management system (eDocs) for 

documents not migrated into DER’s current document management system DECDocs. DER 
implemented DECDocs in 2014, and continues to work with OITS to refine the application. 
The current design for site-related documents requires that a site have a UIS Program Type 
and ID number to incorporate them into the system.  Since RCRA sites have been added to 
the UIS, DER has tried to include newer RCRA documents (documents created since 2010) 
into DECDocs using the site-related design concept making them more accessible internally. 
DER continues to evaluate the need to incorporate documents created prior to 2010 with 
newer site related documents into DECDocs.   

 
4.     DER continues to leverage available software to maximize the electronic submission, 

distribution and storage of documents related to the RCRA-C program. This includes using 
email to the greatest extent possible. 

5.     DER continues to participate in the national effort to implement electronic manifesting.  DER 
keeps EPA Region 2 informed of any formal correspondence between DEC and the 
eManifest Workgroup. 

6. The Department continued to participate on the eManifest Design Team.  
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II. Credible Deterrent to Pollution and Greater Compliance with the Law 
 
A. Compliance Inspections 
 
Status of Outputs to Date: 
 
1. Inspections  
 

Types of Inspections Full Year 
Commitment 

4/1-9/30 
Actual 

10/1-3/31 
Actual Totals 

Land Disposal Facilities5 3 4 4 8 
Commercial Facilities1,2 11 9 12 21 
Boiler/Furnace (BIF)1,2 1 0 1 1 
Incinerators1, 2 3 0 2 2 
Other TSDFs 7 2 5 7 
Large Quantity Generators 
(LQG)3, 4 160 103 83 186 

Other Generators/Non-
Notifiers3 297 235 213 448 

TOTAL 482 353 320 673 
 
Footnotes: 
 

(1) This class must be inspected every year. BIF inspections will be performed by DEC’s 
Division of Air Resources under the Title V program going forward. 
 
(2) The incinerator inspections will be performed by the DEC’s Division of Air Resources 
under the Title V program going forward. 

 
(3) Generator inspections include exempt, ten-day transporter facilities.  
 
(4) This number is a goal, not a fixed commitment.  This number is derived from Annual 
Reports for 2013, 2014, 2015 along with 2016 manifest data showing a 2-year alternate LQG 
universe of 801 facilities that filed annual reports in 2015 and shipped more than 0.1 tons of 
waste in 2016 or, filed at least one annual report and shipped more than 6.6 tons of waste in 
2016. The inspection commitment is based upon inspecting LQGs.  When targeting LQGs, 
DEC will take into consideration policy guidelines for inspecting all LQGs within a 5-year 
period. Generator status may change month-to-month. Shortfalls on LQG inspections will be 
made up with other generator inspections in accordance with EPA’s Compliance Monitoring 
Strategy. 

 
(5) In the Annual Work Plan, total LDF full year commitment was 10 and total Other TSDF full 
year commitment was 0. This was in error. Intent was to have LDF commitment of 3 and 
Other LDF commitment of 7. Total sum of 10 remains unchanged.  

   
2.  Groundwater Inspections:  See Attachment 2 – RCRA Groundwater Inspection Reporting 
 Please note that there are no projects to report for this period.   
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B. Enforcement 
 
Status of Outputs to Date: 

 
ENFORCEMENT OUTPUT GOALS 

Type of Action Commitment 4/1-9/30 
Actual 

10/1-3/31 
Actual 

4/1-3/31 
Actual 

Warning Letters 225 142 122 264 
Orders/Initial 
Actions 

30  41 26 67 

TOTAL 255  183 148 331 
  
C. Staff Development/Training 
 
Status of Outputs to Date: 
 
1. DER continued a cross-training program to provide greater flexibility and efficiencies so that 

other DER inspectors (bulk storage) can inspect specific types of RCRA facilities (e.g., 
certain large/small quantity generators). Staff assigned to complete RCRA inspections at any 
facility are provided the necessary training, and are certified as appropriate. EPA reserves, 
and continues to have, the right to conduct oversight inspections.  Two new RCRA-C 
inspectors were certified this period. 

 
2. Records of training activities are maintained and available to EPA Region 2 on request. 
 
3. DER maintains an effective RCRA-C inspector-training program and maintains a list of all 

certified inspectors. 
 
4. EPA Region 2 will assist DEC in scheduling appropriate courses, as necessary, when 

changes are made in EPA/DEC regulations and policies. 
 
5. DER continued the use of specialized RCRA Inspector training materials and tools. These 

materials allow DEC to continue to increase the overall timeliness, consistency, and 
completeness of all RCRA inspections. 
 

6. DER continues to update and post guidance and resources for RCRA inspectors on the DER 
internal website and to add topic-specific guidance on emerging issues.  

 
D. Technical Assistance 
 
Status of Outputs to Date: 
 
Responded to written and verbal requests for interpretations and determinations of the State’s 
hazardous waste regulations. DER responded to approximately 420 inquiries and prepared 
approximately 52 written responses. 
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Pharmacy Sector Compliance Assistance and Auditing Initiative  
 
As discussed with EPA Region 2, DEC has initiated a compliance assistance and auditing 
program to address system compliance issues at pharmacies.  This initiative was announced in 
January 2017.  The initial deadline has passed and more than 400 applicants have signed up 
covering more than a thousand facilities. This initiative will be completed in December 2018, and 
DEC plans to resume inspection of participating facilities in 2019. 
 
E.     Maintain Manifest System  
 
Status of Outputs to Date:  
 
Processed manifests received through a computerized tracking system (eSMART), resolved 
discrepancies, obtained manifests from receiving facilities to document receipt of shipment, 
assured all manifests received from small quantity and large quantity generators had EPA 
Identification numbers.  Referred parties in non-compliance for appropriate enforcement 
action.  Maintained a public website to disseminate general information and for training purposes.   
 
Participated in the national effort to implement electronic manifesting including providing 
comments on the EPA's eManifest User Fee Proposed Rule.  DEC continues to work with 
Consolidated Edison (Con Ed) to implement a workable solution to reduce the number of RCRA-
C Provisional Identification numbers required by Con Ed and issued by EPA Region 2. DEC and 
Con Ed are currently negotiating the contents of an administrative consent order to resolve the 
issue.   
 
F. Small Quantity Generator (SQG) Program 
 
Status of Outputs to Date: 
 
The activities carried out included:  

 
• received and responded to inquiries via phone, email, and letters; 
• maintained the SQG hotline and email account; and 
• provided responses to approximately 50 requests for assistance per month from the 

regulated community. 
 

G. Compliance Analysis and Inspection Targeting 
 
Status of Outputs to Date:   
 
Work has continued to ensure that long term LQGs are identified and targeted for inspection, to 
meet our goal of inspecting LQGs in Alternate LQG universe once every five years. Lists of new 
notifies, and sites doing on-site HW treatment without a permit (which filed a 2015 annual HW 
report) were included in targeting. 
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H. Financial Assurance (FA) 
 
Status of Outputs to Date  
 
1. Financial Assurance (FA) instrument review: FA instruments received by DEC during 

this reporting period were reviewed and discrepancies were resolved by FA staff. These 
reviews included (a) updates to existing FA instruments where FA staff verifies that prior 
cost estimates have been adjusted annually using the appropriate inflation factor, or cost 
estimates are recalculated in current dollars; and (b) issuance of new instruments since 
the facility owners/operators continue to change financial institutions or submit different 
instruments to replace their existing ones. See item 1 below under ‘Other FA Activities’ for 
details regarding release letters.  

 
FA staff verified that the language in each instrument is written as prescribed at 6 NYCRR 
373-2.8.  FA staff consulted with the respective DEC project manager of the RCRA-C 
facility to discuss FA obligations that have been submitted. FA staff also confirmed that the 
cost estimates provided were acceptable and consistent with FA requirements in the Part 
373 permit or DEC consent order, and discussed with the permit writer as needed. If there 
were discrepancies with either the FA instrument language or obligations, then FA staff 
contacted the facility owner/operator to address the situation. When necessary, EPA 
Region 2 (EPA-R2) was consulted to obtain guidance and direction on appropriate 
responses.   

 
2. RCRAInfo FA Module: Dozens of FA cost estimate and mechanism records  

were added to the FA module of the RCRAInfo tracking system by FA staff during the 
reporting period.  On February 9, 2017, EPA-HQ generated and distributed a list of facilities 
to all states for various FA obligations that have expired FA instruments or missing cost 
estimates in RCRAInfo with a directive to complete the entries and updates by September 
29, 2017. This pertained to the 2015 audit conducted by the U.S. Office of the Inspector 
General (OIG) which resulted in OIG releasing a management alert on March 31, 2016 that 
identified significant data quality deficiencies in RCRAInfo for FA records, which could 
impede EPA’s ability to ensure companies can pay for environmental cleanups. It is 
important to note that the EPA data system was developed primarily for tracking cleanup 
progress rather than for monitoring FA compliance.   
 
By the required deadline, FA staff addressed the remaining FA data gaps that existed for 
the 17 facilities in New York. FA staff also made necessary data corrections and entered 
several new or updated instruments that were received by DEC during this reporting period.  
 

3. Enforcement referrals: No referrals for enforcement actions of non-compliance were 
made by FA staff during this reporting period.  
 

4. FA conference calls: FA staff participated in all the EPA-States FA monthly conference 
calls held during this reporting period, which continue to be coordinated by EPA-HQ. FA 
staff provided input on the following discussion items: 
 
(a) General Electric (GE) Corporation: It was determined by EPA-HQ that nationally 

GE can no longer submit the Financial Test (FT) as an instrument for FA obligations 
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at their facilities throughout the country. GE submits a FT annually for facilities in 
New York. See item 3(b) below under ‘Other FA Activities’ for additional details.  

 
(b) Trust Agreements:  
 

Section 9 - Taxes and Expenses:  This section states that taxes and expenses 
incurred by the Trustee for administration of the Trust Fund (Fund) and not paid 
directly by the Settlor, and all charges and disbursements of the Trustee shall be 
paid from the Fund.  The concern with this ‘allowance’ is that the account balance 
could be reduced to less than the current cost estimates for the required FA 
obligation.  This reduction would not be available to the beneficiary (i.e., NYSDEC 
Commissioner) until they receive the annual statement from the Trustee.  Per 
Section 10, Annual Valuation, statements for the Fund are sent annually to the 
Settlor and beneficiary. It is at that time (which could be almost a year) when the 
beneficiary would contact the owner/operator to request that the account be 
increased so the balance is equal to the current cost estimate.  Thus, the burden of 
the making sure the account balance does not fall below the required FA amount is 
with the beneficiary since the Settlor most likely will not address the situation until 
they are contacted to do so. Several states send a notice to the owner/operator for 
the appropriate increase to be made to the Fund within 30 days.  States also request 
account statements monthly or quarterly, instead of only annually (per Section 10).  
 
Section 13 - Successor Trustee:  This section indicates that the new (successor) 
Trustee accepts their appointment with same powers and duties as the existing 
Trustee, but no other documents are needed.  However, some Trustees require a 
letter or subsequent agreement with the Settlor.  The beneficiary is not required to 
sign these ‘side’ agreements as they are only between the Settlor and Successor 
Trustee, and not considered amendments. Also, beneficiaries do not sign the initial 
agreement.    
 
Section 16 - Amendment of Agreement:  This section states that a Trust 
Agreement may be amended in writing executed by Settlor, Trustee and beneficiary 
(Commissioner).  Thus, all three signatures are required for an amendment to a 
Trust Agreement. The NYSDEC Commissioner’s designee signs amendments to 
Trust Agreements.  
 

(c) Calculation of Inflation Factor: EPA recommends that Gross Domestic Product 
(GDP) be used in place of Gross National Product (GNP) per 1996 EPA policy, 
although the regulations indicate that GNP should be used. GDP represents 
products made and services available within the U.S. (and not other countries).  
Based on EPA’s policy, New York has and continues to request that 
owners/operators of RCRA-C facilities use the Implicit Price Deflator (IPD) for GDP 
when calculating the inflation factor for the current year. This can be done on a 
quarterly or annual basis if it is used consistently from year to year.    

 
(d) Financial Test (FT) Reviews:  When reviewing the FT, it is important to verify that 

the required FA obligations were identified appropriately. EPA and states (including 
New York) have learned during the recent years that owners/operators may only 
include certain facilities and FA obligations so they pass their FT.  Thus, it is possible 
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that owners/operators are not including all RCRA-C facilities (nationally) that are 
being covered under the respective FT.  See item 3 below under ‘Other FA Activities’ 
for specific facilities in New York that did not pass their FT during this reporting 
period.   

 
(e) Letter of Credit (LC) for Third Party Liability (TPL): JPMorgan Chase Bank 

submitted a request to amend the language in the LC as prescribed in the DEC 
regulations to state that the ‘maximum liability of the LC shall not exceed an 
aggregate of $2M. NYSDEC does not find this acceptable since (1) it does not 
specify that the aggregate is annual; and (2) it is less stringent than EPA’s 
regulations, which cannot be the case under State Authorization of the RCRA-C 
program.  EPA-HQ, EPA-Regions, and several states provided input and agreed 
that this proposed language is unacceptable.  FA Coordinator contacted the 
owner/operator (O/O) to inform them that the LC for TPL cannot be amended and 
in turn they notified JPMorgan Chase Bank.  The O/O has obtained a new 
instrument for TPL coverage in the form of an insurance policy which replaced their 
LC (and Standby Trust Agreement).   

 
(f) Insurance Policies for TPL:  NYSDEC has received insurance policies for TPL 

with the following scenarios regarding renewal: (1) Policy number is new and it 
references the previous policy number with the new number being a renewal of such 
policy;  (2) Policy number is same and an endorsement is submitted which states 
that such policy has an extended policy period of 12 months,  and continues to have 
its policy period extended annually by 12 months indefinitely with a new 
endorsement attached to the initial policy; (3) Policy number is same except for 
addition of two digits after the policy number, i.e.: PEC0045678-01, where the initial 
policy issued was PEC0045678.  NYSDEC has had several insurance policies 
renewed this way.  It is similar to the previous renewal except that a new policy is 
issued whereas an endorsement is provided for the other scenario. EPA-HQ, EPA-
Regions, and several states indicated that they have also experienced policies 
renewed in these different ways, depending on the insurance company.  As long as 
the policy is renewed when it needs to be and paid in full with a new endorsement 
provided annually, then these renewal scenarios are acceptable.  

 
Other FA Activities  

 
1. Release Letters: New FA instruments were received from facility owners/operators who 

were replacing current instruments with a new type of instrument or changing financial 
institutions but keeping the same type of instrument.  Thus, DEC issued release letters to 
the respective financial institutions notifying them that their instrument is returned for 
termination because the owner/operator had submitted an alternative, acceptable FA. FA 
staff spent a significant amount of time on this activity during the reporting period since it 
involves the review of FA instruments, follow up with respective owners/operators, and 
obtaining approval of the release letter (and signature by Division Director) prior to mailing.  
 

2. Non-Renewal Notices: DEC received Notices of Non-Renewal (Notice) from financial 
institutions when they were not going to renew a letter of credit under the evergreen clause 
written into this instrument. If FA was still required, FA staff contacted the owner/operator 
of the respective facility to inform them that an alternate instrument had to be submitted to 
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DEC before the existing one expired so the owner/operator would not be in non-compliance 
with their FA requirements. The reason for the issuance of these Notices was that the 
owner/operator was replacing their instrument and thus the letter of credit did not need to 
be renewed and would be terminated once DEC received the alternate FA instrument.  
 

3. Financial Test (FT):  During this reporting period, DEC received notification from the 
following owners/operators that they did not pass the FTs with financial statements dated 
December 31, 2016 and thus they could not use FT as the FA instrument for their annual 
update.  
 
(a) Alcoa Corporation and Arconic Inc: Based on a restructuring of Alcoa Inc on 

November 1, 2016, Alcoa Inc was renamed Arconic Inc (Arconic) and the spin-off 
company is called Alcoa Corporation (Alcoa), which Reynolds Metals Company, 
LLC is a subsidiary.  Both Alcoa and Arconic did not pass the FT using financial 
statements dated December 31, 2016. Thus, Alcoa (on behalf of its subsidiary 
Reynolds Metals Company, LLC) and Arconic submitted separate Letters of Credit 
and Standby Trust Agreements (STA) to DEC for their FA obligations to be in 
compliance with 6 NYCRR 373-2.8 (FA regulations). DEC received Alcoa’s new 
instruments on March 31, 2017 (Letter of Credit) and May 17, 2017 (STA), and 
Arconic’s on April 28, 2017 (Letter of Credit and STA).  FA staff reviewed these 
instruments as they were submitted and found the wording to be acceptable per the 
FA regulations.  FA staff followed up with Alcoa since the cost estimate had not been 
adjusted for inflation in 2017.  In turn, the Letter of Credit was amended on May 18, 
2017 to increase the face value for the adjusted amount.  

    
(b) General Electric (GE) Corporation:  FA staff completed an analysis of GE’s 

submittals received in March 2016 (financial statements dated December 31, 2015) 
and March 2017 (financial statements dated December 31, 2016).  The analysis 
was submitted to EPA-Region 2 on April 13, 2017.  It indicated that there were 
several differences between these FT submittals, the most significant one being the 
list of New York facilities covered each year. 2016 had seven facilities listed whereas 
2017 only had three listed. During subsequent communications with GE, FA staff 
learned that GE was including New York facilities on their FT that are not RCRA-C 
facilities and thus do not require FA.  

 
After several months of discussions with GE’s counsel regarding which GE facilities 
in New York require FA to be submitted, GE provided DEC with a Surety Bond 
(effective March 30, 3017, executed July 31, 2017) and STA (issued August 11, 
2017) for corrective action at the Tonawanda facility and closure at the Niskayuna 
facility.  An insurance policy was also issued for third party liability coverage of 
sudden and non-sudden accidental occurrences for these facilities, effective 
January 1, 2017. FA staff reviewed all draft instruments and addressed revisions 
prior to being signed, sealed and received on August 17, 2017. 

 
4. RCRA-C FA Training Program: FA staff attended a FA training webinar which was hosted 

by EPA Region 6 office (Dallas, TX) on August 1-2, 2017.  This was a comprehensive two-
day training on FA for RCRA-C facilities and how to review all six types of FA instruments 
that are acceptable pursuant to the hazardous waste management regulations.  Case 
studies were also completed and discussed accordingly. Industrial Economics 
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Incorporated (IEC) was the presenter and they did an excellent job providing an overview 
of each instrument and explaining the detailed case studies, along with addressing 
questions from both the live and online audiences. Matthew Loesel, EPA RCRA Training 
Coordinator, facilitated this training and addressed technical difficulties.  He also read the 
questions submitted online so IEC could provide a response to each one.  This question 
and answer (Q&A) segment was very helpful to FA staff, who suggested that a Q&A 
document be prepared and distributed to those who attended since there were many 
questions addressed during this 2-day training.  
 

5. Transfer of RCRA-C Program  
 
Due to a reorganization between DEC's Division of Environmental Remediation (DER) and 
Division of Materials Management (DMM), as of February 1, 2018 the RCRA-C (hazardous 
waste) program has been transferred from DER to DMM.  Efforts are underway for DER to 
provide DMM staff with training about RCRA-C FA which includes use of the FA module in 
RCRAInfo.  DMM FA staff have already attended the March and April 2018 monthly FA 
conference calls and will continue to do so with DER FA staff. It is expected that this 
transition will be completed by September 1, 2018.  In turn, DMM will be preparing 
future RCRA-C semi-annual and annual reports (which includes the status of FA) and 
submitting them to EPA.  

 
III. Hazardous Waste Information 
 
A. Hazardous Waste Annual Reporting 
 
Status of Outputs to Date:  

 
1.  A total of 3,910 New York State Hazardous Waste Annual Reports for year 2016 were received 
on paper or electronically (through American Resource Management’s EASITRAK on-line 
system) and were processed through a computerized system (eSMART).  Potential large quantity 
generators, identified from manifest records, were notified of the reporting requirement.  
Discrepancies were resolved, including comparison with manifest data (see Section II.E above).   
 
2.     A public website was maintained to disseminate general information and for training 

purposes. 
 
B. RCRAInfo Implementation 
 
Status of Outputs to Date:  
 
1. Staff participated in the monthly RCRAInfo national data conference calls. NYSDEC has 

created a web page about EPA’s launch of its new electronic manifesting system (e-
Manifest) http://www.dec.ny.gov/chemical/112876.html NYSDEC has sent an introductory 
email announcing e-manifest to NY generators, receiving facilities and DEC staff. 

 
2. QA/QC: Staff continued auditing data entry of enforcement data for SNCs/cases, in addition 

to inspection, violation and NOVs. DER staff ran data quality reports to monitor inspection, 
violation, enforcement, penalty, and payment (CME) information. Data corrections are made 
as necessary.  The quality of the State's data in RCRAInfo is routinely evaluated and steps 
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are taken as necessary to maintain and improve that information. Staff regularly run and 
distribute custom reports of SNCs with open violations, SVs with open violations and 
inspections with undetermined violations. 

 
3. Staff assisted regional inspectors in getting NYN EPA ID Nos. for CESQGs/non-generators 

they inspected, to enter them into RCRAInfo. 
 
Issues 
 
1. The completion of programming the new CME module in V6 has been delayed by EPA. In 
November 2017, the existing V5 CME module software, which is used by NY to enter all our CME 
data, began working incorrectly. It is buggy when adding new violation citations, or linking to them. 
 
2. EPA R2 has not updated RCRAInfo to make violation determinations for 388 sites in NY. This 
makes site regulatory compliance history determinations difficult for NYSDEC. 
 
3. NYSDEC submitted comments to EPA ORCR regarding EPA’s e-manifest download web 
service to be built for states, which included suggestions for what the service should include. 
NYSDEC currently collects manifest data in our internal db called eSmart, and will need this new 
web service to continue our manifest program. NYSDEC’s inspection targeting, enforcement and 
billing all make use of manifest data. 
 
4. NYSDEC has not received guidance on EPA’s new e-manifest software in how the transporter 
and designated receiving facility drop-down lists will be populated. It may take some time to reach 
out to NY transporters and receiving facilities with any requirements newly implemented in e-
manifest. 
 
5. EPA R2’s public web page about how the public may apply for, obtain and update, and how 
EPA R2 staff assign RCRA EPA Identification (ID) Numbers has been removed and not replaced. 
The MOA between NYSDEC and EPA R2 states it is EPA ‘s responsibility to assign IDs. The help 
web page should be recreated ASAP so that regulated businesses in NY are able to more easily 
submit the Notification of RCRA Subtitle C Activity form, which the HW regulations require, in 
order to obtain an ID. 
 
IV. Effective Administration of the Hazardous Waste Grant 
 
Status of Outputs to Date: 
 
1. On January 19, 2018, DEC applied for the annual award for the period April 1, 2018 to March 

31, 2019.  The amount requested was based on EPA available funding.  Federal funding 
was requested in the amount of $5,990,420.  The State match is $1,996,807, which is 25 
percent of the total budget of $7,987,227.  The matching share will be provided by time and 
activity of staff funded by the State.  The Final Federal Financial Reports (FFR) will be 
submitted within the 90-day requirement.  These federal funds support approximately 34 full-
time equivalent (FTE) positions.   

 
2. DER staff have attended meetings, conference calls and responded to email 

correspondence and phone calls to clarify the status of projects, reporting requirements, and 
other programmatic concerns. 
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New York State - Department of Environmental Conservation
Division of Environmental Remediation

RCRA Permit/Order 

Fiscal Year: 2017/2018

Both GPRA and non-GPRA Office Section Bureau

all months

ALL ALL

Completeness Review (OP087)

StatusBURRCRA ID No.SiteNameSite Code End Date

ACT05/25/2017BURENY7890008975Brookhaven National Laboratory152009

ACT08/14/2017BURENYD002126845FMC Corporation932014

 Public Notice (OP160)

StatusBURRCRA ID No.SiteNameSite Code Start Date

ACT06/21/2017BURENY7890008975Brookhaven National Laboratory152009

ACT08/18/2017BURBNYD002126845FMC Corporation932014

 Hearing (OP170)

StatusBURRCRA ID No.SiteNameSite Code End Date

ACT09/27/2017BURBNYD002126845FMC Corporation932014

Issuance/Denial Permit OP200 pc200

StatusBURRCRA ID No.SiteNameSite Code End Date

ACT09/07/2017BURENY7890008975Brookhaven National Laboratory152009

ACT06/30/2017BURENYD030485288Revere Smelting and Refining336053

Site Code Eff. DateSiteName RCRA ID No.

Orders / in lieu of PC Permits pc300
G

P
R

A

D
oc

 I
D

RCRA PhaseDocument Scope

442038 NYD046877775Ashland Distributio Y  397 04/08/2017 Corrective ActionOrder SWMU

1Page 4/17/2018

ATTACHMENT 1



New York State - Department of Environmental Conservation
Division of Environmental Remediation

State Fiscal Year: 2017/2018 Both (GPRA and Non-GPRA)GPRA/Non-GPRA: 

RCRA Groundwater Inspection Reporting

Report Period: 4/1 - 3/31

Site No. Site Name RCRA ID No.

RCRA - CME

GPRABureau
Project 
Name

End
Date

End  
Status

  Project
Manager

Non-GPRA Count:  0

Planned:  0

Actual:  0

GPRA Count:  0
Planned:  0

Actual:  0

Total - RCRA - GME  0

Planned:  0

Actual:  0

Site No. Site Name RCRA ID No.

RCRA -  O MI

GPRABureau
Project 
Name

End
Date

End  
Status

Project
Manager

GPRA
932046 NYD080336241CECOS YBURE RCRA GWI OMI 2/14/18 ACTJOHNSON K.

Non-GPRA Count:  0
Planned:  0

Actual:  0

GPRA Count:  1
Planned:  0

Actual:  1

Total - RCRA - O&M:  1
Planned:  0

Actual:  1

4/17/2018 Page 1 of 1
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New York State - Department of Environmental Conservation
Division of Environmental Remediation

Fiscal Year Project Ends: 

RCRA Corrective Action Remedial Project Tracking Report

2017/2018

Report Period: 4/1 - 3/31 Actual

GPRA/Non-GPRA: 

End Status: 

Both (GPRA and Non-GPRA)

4/17/2018

Site Characterization

CA 050 RFA Completed

End 
DateSite NameSite No.   Status

 Project
 ManagerOU       Description

Exp. 
Date

Eff.
Date

Enforcement
Document RCRA ID No. Bureau

NON-GPRA

9/8/17NYD064730294Lawrence Ripak Co Inc152236 ACT01 Remedial Program BURAR. Mustico

6/30/17NYD002123727D.C. (Dow Craft) Rollforms907019 ACT01 REMEDIAL PROGRAM BURED. Szymanski

GPRA

4/6/17NYD052980893Norton Company - Sealants558022 ACT01 Remedial Program - RCRA 
Corrective Action

BURAR. Mustico

8/31/17NY0214020281Fort Drum - Waste Disposal 
Areas

623008 ACT03 2/22/14Order CAPerfluorinated Compounds BURAH. Bishop

Non-GPRA Count:  2

Planned:  0
Actual:  2

GPRA Count:  2

Planned:  0
Actual:  2

Total  -  4Site Characterization

Planned:  0
Actual:  4

Remedial Investigation

CA 400 Remedy Decision - *See Note Below

End 
DateSite NameSite No.   Status

 Project
 ManagerOU       Description

Exp. 
Date

Eff.
Date

Enforcement
Document RCRA ID No. Bureau

GPRA

6/22/17NYD030485288Revere Smelting and Refining336053 ACT04 7/31/17 7/30/27Permit OPRCRA Facility BURCB. Bennett

3/29/18NYD060545209Al Tech Specialty Steel401003 ACT02 2/4/00Order CAREMEDIAL PROGRAM - 12 

acre LANDFILL and 

BURBI. Beilby

3/29/18NYD060545209Al Tech Specialty Steel401003 ACT03 2/4/00Order CAON-SITE STRUCTURES BURBI. Beilby

9/20/17NYD002084721N.L. Industries401006 ACT03 Vicinty Properties BURAJ. Abunaw

Page 1 of 8
*For this report - CA 400 and CA 550 are NOT sitewide. Sitewide accomplishments are reported from RCRA Details.
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New York State - Department of Environmental Conservation
Division of Environmental Remediation

Fiscal Year Project Ends: 

RCRA Corrective Action Remedial Project Tracking Report

2017/2018

Report Period: 4/1 - 3/31 Actual

GPRA/Non-GPRA: 

End Status: 

Both (GPRA and Non-GPRA)

4/17/2018

5/25/17NYD066829599Kendall Polken Nashua Tape401062 ACT01 6/4/02Order CARemedial Program BURBA. Barraza

3/30/18NYD002233039Former IBM Endicott Facility704014 ACT07 8/14/04Order CANORTHWEST AREA BURDJ. Laclair

3/31/18NYD002246015G.T.E. Products Corporation850003 ACT01 Onsite RCRA CA BUREC. Magee

Non-GPRA Count:  0

Planned:  0
Actual:  0

GPRA Count:  7

Planned:  0
Actual:  7

Total  -  7Remedial Investigation

Planned:  0
Actual:  7

Remedial Design

CA 450 Design Approved

End 
DateSite NameSite No.   Status

 Project
 ManagerOU       Description

Exp. 
Date

Eff.
Date

Enforcement
Document RCRA ID No. Bureau

NON-GPRA

1/25/18NYD002920312RUCO Polymer Corp. (Hooker 
Chem)

130004 ACT05 Offsite Soil Vapor BURAS. Scharf

6/9/17NYD002239440General Motors - Fisher Guide734057 ACT02 Upper Ley Creek and other 
off-facility areas (wetlds, 

BURDJ. Luo

7/31/17NYD067532580Diaz Chemical Corporation837009 ACT03 7/30/94Order CARemedial Investigation - 
RI/FS

BUREM. Cruden

GPRA

4/28/17NYD002070118Schenectady International447001 ACT02 8/9/12 9/4/17Permit OPWEST SIDE REMEDIAL 
PROGRAM

BURBK. Sarnowicz

12/20/17NYD002080075G.E. Hudson Falls Plant Site558013 ACT2A Remedial Program - 
Overburden Soils

BURDK. Farrar

1/16/18NYD002134880Bethlehem Steel915009 ACT04 5/10/10Order CACoke Oven Area 
(Groundwater)

BURES. Radon

4/28/17NYD002126845FMC Corporation932014 ACT02 6/18/91Order PCAIR DEP. AREA 1 (Off-Site) BURBN. Freeman

10/31/17NYD002126845FMC Corporation932014 ACT02 6/18/91Order PCAIR DEP. AREA 1 (Off-Site) BURBN. Freeman

Page 2 of 8



New York State - Department of Environmental Conservation
Division of Environmental Remediation

Fiscal Year Project Ends: 

RCRA Corrective Action Remedial Project Tracking Report

2017/2018

Report Period: 4/1 - 3/31 Actual

GPRA/Non-GPRA: 

End Status: 

Both (GPRA and Non-GPRA)

4/17/2018

Non-GPRA Count:  3

Planned:  0
Actual:  3

GPRA Count:  5

Planned:  0
Actual:  5

Total  -  8Remedial Design

Planned:  0
Actual:  8

IRM Remedial Design

CA 610 ICM Design Approval

End 
DateSite NameSite No.   Status

 Project
 ManagerOU       Description

Exp. 
Date

Eff.
Date

Enforcement
Document RCRA ID No. Bureau

GPRA

6/28/17NYD060545209Al Tech Specialty Steel401003 ACT01G 2/4/00Order CARemoval & disposal of PCB 
contaminated soils/sed in 

BURBI. Beilby

4/28/17NY6890008992Knolls Atomic Power Laboratory 
(KAPL)

447017 ACT02C 7/30/12 7/29/22Permit OPHillside G1/D4 Alleyway BURBL. Winterberger

Non-GPRA Count:  0

Planned:  0
Actual:  0

GPRA Count:  2

Planned:  0
Actual:  2

Total  -  2IRM Remedial Design

Planned:  0
Actual:  2

Remedial Action

CA 550 CMI Construction Complete - *See Note Below

End 
DateSite NameSite No.   Status

 Project
 ManagerOU       Description

Exp. 
Date

Eff.
Date

Enforcement
Document RCRA ID No. Bureau

NON-GPRA

2/5/18NYD030282537Precision Concepts, Inc.152158 ACT01 On-Site BURAH. Bishop

GPRA

Page 3 of 8
*For this report - CA 400 and CA 550 are NOT sitewide. Sitewide accomplishments are reported from RCRA Details.



New York State - Department of Environmental Conservation
Division of Environmental Remediation

Fiscal Year Project Ends: 

RCRA Corrective Action Remedial Project Tracking Report

2017/2018

Report Period: 4/1 - 3/31 Actual

GPRA/Non-GPRA: 

End Status: 

Both (GPRA and Non-GPRA)

4/17/2018

3/9/18NYD002070100Schenectady International -10th 
St Plant

447007 ACT02 12/5/91Order CARemedial Program - SOIL 
CLEANUP

BURBK. Sarnowicz

3/30/18NYD002080075G.E. Hudson Falls Plant Site558013 ACT2A Remedial Program - 
Overburden Soils

BURDK. Farrar

10/27/17NYD002234763Evans Chemetics -Div. of 
Hampshire Chem.

850001A ACT03 8/12/11Order CAformer Village of Waterloo 
Landfill - SWMU 1

BUREG. Dieter

Non-GPRA Count:  1

Planned:  0
Actual:  1

GPRA Count:  3

Planned:  0
Actual:  3

Total  -  4Remedial Action

Planned:  0
Actual:  4

IRM Remedial Action

CA 650 ICM Construction Complete

End 
DateSite NameSite No.   Status

 Project
 ManagerOU       Description

Exp. 
Date

Eff.
Date

Enforcement
Document RCRA ID No. Bureau

NON-GPRA

6/19/17NYD002239440General Motors - Fisher Guide734057 ACT01X Vapor Intrusion Mitigation 
IRM- Phase 1

BURDJ. Luo

GPRA

12/19/17NY6890008992Knolls Atomic Power Laboratory 
(KAPL)

447017 ACT02B 7/30/12 7/29/22Permit OPFormer High Yard Area BURBL. Winterberger

3/21/18NYD002234763Evans Chemetics -Div. of 
Hampshire Chem.

850001A ACT01C 8/12/11Order CABuilding 4 Area - AOC B BUREG. Dieter

3/21/18NYD002234763Evans Chemetics -Div. of 
Hampshire Chem.

850001A ACT01D 8/12/11Order CAMonitoring Well MW-11S 
Area - AOC D

BUREG. Dieter

7/13/17NY0570024273914 Tactical Airlift Group932106 ACT01A 8/22/16Order CASite #3 - Landfill BURES. Radon

7/13/17NY0570024273914 Tactical Airlift Group932106 ACT01B 8/22/16Order CASite #5 - BOMARC BURES. Radon

7/13/17NY0570024273914 Tactical Airlift Group932106 ACT01C 8/22/16Order CASite #7 - JP-4 Spill BURES. Radon

7/13/17NY0570024273914 Tactical Airlift Group932106 ACT01D 8/22/16Order CASite #8 - Drum Storage BURES. Radon

Page 4 of 8



New York State - Department of Environmental Conservation
Division of Environmental Remediation

Fiscal Year Project Ends: 

RCRA Corrective Action Remedial Project Tracking Report

2017/2018

Report Period: 4/1 - 3/31 Actual

GPRA/Non-GPRA: 

End Status: 

Both (GPRA and Non-GPRA)

4/17/2018

7/13/17NY0570024273914 Tactical Airlift Group932106 ACT01E 8/22/16Order CASite #10 - Fire Training Area BURES. Radon

7/13/17NY0570024273914 Tactical Airlift Group932106 ACT01F 8/22/16Order CASite #13 - UST BURES. Radon

Non-GPRA Count:  1

Planned:  0
Actual:  1

GPRA Count:  9

Planned:  0
Actual:  9

Total  -  10IRM Remedial Action

Planned:  0
Actual:  10

Periodic Review

CA 577 CMI Effectiveness Evaluation - *See Note Below

End 
DateSite NameSite No.   Status

 Project
 ManagerOU       Description

Exp. 
Date

Eff.
Date

Enforcement
Document RCRA ID No. Bureau

NON-GPRA

9/26/17NYD073675514Purolator Products Co. (formerly 
Facet)

808001 ACT00 Site Management BUREA. Morgan

9/20/17NYD002123727D.C. (Dow Craft) Rollforms907019 ACT00 Site Management BURED. Szymanski

7/17/17NYD000831644Hooker-Hyde Park Landfill932021 ACT00 Site Management BUREB. Sadowski

4/5/17NYD002106920GrafTech International Holdings 
Inc.

932035 ACT00 Site Management BUREG. May

2/7/18NYD002106920GrafTech International Holdings 
Inc.

932035 ACT00 Site Management BUREG. May

GPRA

8/22/17NYD002044139Peerless Photo Products152031 ACT00 Site Management BURAG. Desai

3/30/18NYD000708198Safety-Kleen Corp. - North 
Amityville

152154 ACT00 Environmental Monitoring 
Program

K. Johnson

5/18/17NYD001359694IBM - Kingston356002 ACT00 7/8/11Order PCSite Management BURCW. Mizerak

5/19/17NYD001223692Rotron - Woodstock356009 ACT00 Site Management BURCB. Bennett

9/18/17NYD042457788Channel Master356025 ACT00 4/1/91 3/31/96Permit PCCreate on 03252013 BURCJ. Spellman

Page 5 of 8
*For this report - CA 577  and CA 677 are ALWAYS sitewide.



New York State - Department of Environmental Conservation
Division of Environmental Remediation

Fiscal Year Project Ends: 

RCRA Corrective Action Remedial Project Tracking Report

2017/2018

Report Period: 4/1 - 3/31 Actual

GPRA/Non-GPRA: 

End Status: 

Both (GPRA and Non-GPRA)

4/17/2018

9/13/17NYD066832023General Electric (Noryl Avenue)401002 ACT00 11/29/12Order PCSite Management BURBR. Curley

3/15/18NY7213820940Watervliet Arsenal - Main 
Manufacturing 

401034A ACT00 10/12/93Order CASite Management BURBA. Barraza

5/30/17NYD001827633Boiler Room Area (Amphenol)413013 ACT00 Site Management BURBJ. Strang

4/30/17NYD046877775Ashland Distribution442038 ACT00 4/8/17Order CAsite management BURBM. Maccabe

6/23/17NYD002080034General Electric - Waterford546003 ACT00 3/1/16 2/28/21Permit OPSite-wide Groundwater 
Monitoring

BURAS. Malsan

12/14/17NYD000691865Borden Chemical709001 ACT00 11/21/90Order CASite Management BUREK. Keenan

8/11/17NYD004859955Stauffer Mgt. - Skaneateles Falls734010 ACT00 3/28/91Order CASite Management BURBJ. Grathwol

7/13/17NYD980592448Quanta Resources734013 ACT00 Site Management BURDC. Mannes

12/28/17NYD075806836McKesson Envirosystems 
(Inland Site)

734020 ACT00 Site Management BUREP. Long

1/19/18NYD006977086Roth Brothers734064 ACT00 Site Management BURDE. Hausamann

8/10/17NYD059385120Martin Marietta - Electronics 
Park

734065 ACT00 12/26/97Order CASite Management - 
Groundwater Recovery and 

BURDJ. Laclair

1/11/18NYD000824581Safety-Kleen Corp. - Syracuse734067 ACT00 6/4/90Order CASite Management BUREK. Johnson

6/20/17NYD002245819Tioga Casting Facilities754012 ACT00 8/14/89Order CAEntire Site BUREP. Long

11/2/17NYD002215341Stuart-Olver-Holtz828079 ACT00 Site Management BUREG. Momberger

6/1/17NYD000818781Rochester Gas & Electric - 
Brooks Ave.

828095 ACT00 9/23/15 9/22/25Permit CACreate on 03252013 BUREG. Dieter

5/19/17NYD980592497Eastman Kodak Co.- Eastman 
Business Park

828177 ACT00 1/26/15 1/25/20Permit OPSite Management BUREC. Gregory

8/3/17NYD002134880Bethlehem Steel915009 ACT00 5/10/10Order CASite Management BURES. Radon

12/1/17NYD000730390Niagara Mohawk Dewey Ave. 
Service Sta.

915144 ACT00 11/12/97 11/12/27Order CASite Management BURED. Szymanski

8/17/17NYD002106177Niagara Transformer - Dale 
Road

915146 ACT00 Site Management BURED. Szymanski

6/5/17NYD067539940General Electric Buffalo Service 
Shop

915244 ACT00 7/5/12 7/4/22Permit CASite Management BURDJ. Laclair

5/11/17NYD000824482Former Hooker Main Plant932019 ACT00 9/29/08 9/28/18Permit CASITE MANAGEMENT BUREB. Mcpherson

Page 6 of 8
*For this report - CA 577  and CA 677 are ALWAYS sitewide.



New York State - Department of Environmental Conservation
Division of Environmental Remediation

Fiscal Year Project Ends: 

RCRA Corrective Action Remedial Project Tracking Report

2017/2018

Report Period: 4/1 - 3/31 Actual

GPRA/Non-GPRA: 

End Status: 

Both (GPRA and Non-GPRA)

4/17/2018

6/20/17NYD002103216Occidental Durez Engineered 
Materials

932040 ACT00 3/21/13 3/20/13Permit OPSite Management BUREJ. Trad

11/15/17NYD991292053Frontier Chemical - Pendleton932043 ACT00 Site Management BUREB. Sadowski

3/14/18NYD049836679CWM Chemical Services, LLC932045 ACT00 8/21/13 8/20/18Permit OPRoutine Environmental 
Monitoring Program

K. Johnson

3/14/18NYD080336241CECOS932046 ACT00 10/25/16 10/24/26Permit PCRoutine Post-Closure and 
Corrective Action Monitoring

K. Johnson

6/8/17NYD000824466Solvent Chemical932096 ACT00 10/8/97Order CASite Management BUREM. Mcintosh

4/12/17NY0570024273914 Tactical Airlift Group932106 ACT00 8/22/16Order CASite Management BURES. Radon

12/19/17NYD043815703Frontier Chemical - Royal 
Avenue

932110 ACT00 Site Management BUREB. Sadowski

8/29/17NYD001931120Prestolite Plant Site961009 ACT00 Site Management BURED. Szymanski

Non-GPRA Count:  5

Planned:  0
Actual:  5

GPRA Count:  34

Planned:  0
Actual:  34

Total  -  39Periodic Review

Planned:  0
Actual:  39

IRM Interim Site Management

CA 677 ICM Effectiveness Evaluation - See Note Below

End 
DateSite NameSite No.   Status

 Project
 ManagerOU       Description

Exp. 
Date

Eff.
Date

Enforcement
Document RCRA ID No. Bureau

GPRA

4/19/17NYD002070100Schenectady International -10th 
St Plant

447007 ACT01A 12/5/91Order CARemedial Program - IRM 
Bailing LNAPL out of Wells

BURBK. Sarnowicz

Page 7 of 8
*For this report - CA 577  and CA 677 are ALWAYS sitewide.



New York State - Department of Environmental Conservation
Division of Environmental Remediation

Fiscal Year Project Ends: 

RCRA Corrective Action Remedial Project Tracking Report

2017/2018

Report Period: 4/1 - 3/31 Actual

GPRA/Non-GPRA: 

End Status: 

Both (GPRA and Non-GPRA)

4/17/2018

Non-GPRA Count:  0

Planned:  0
Actual:  0

GPRA Count:  1

Planned:  0
Actual:  1

Total  -  1IRM Interim Site Management

Planned:  0
Actual:  1

Page 8 of 8
*For this report - CA 577  and CA 677 are ALWAYS sitewide.



New York State - Department of Environmental Conservation
Division of Environmental Remediation

RCRA Sitewide Reporting

Fiscal Year: 2017/2018

all months

CA400,CA550,CA725,CA750,CA900,CA999,RAU

Site Code DateSiteName RCRA ID No. Status

CA 400 Sitewide Remedy Selection

GPRABUR

152005 07/28/2017NYD002041242 ActualHazeltine Corporation YBURA
152236 09/15/2017NYD064730294 ActualLawrence Ripak Co Inc NBURA
401062 05/25/2017NYD066829599 ActualKendall Polken Nashua Tap YBURB
850003 03/30/2018NYD002246015 ActualG.T.E. Products Corporati YBURE
915249 07/24/2017NYD002107399 ActualCentury Centre I NBURE

Site Code DateSiteName RCRA ID No. Status

CA 550 Sitewide Construction

GPRABUR
152158 NYD030282537 ActualPrecision Concepts, Inc. N 03/31/2018BURA

152236 NYD064730294 ActualLawrence Ripak Co Inc N 09/15/2017BURA

447007 NYD002070100 ActualSchenectady International Y 09/26/2017BURB

828166 NYD000631994 ActualUniversity of Rochester N 09/11/2017BURE

Site Code DateSiteName RCRA ID No. Status

CA 725 Human Exposures Controlled

GPRABUR
152158 NYD030282537 ActualPrecision Concepts, Inc. N 03/31/2018BURA
152236 NYD064730294 ActualLawrence Ripak Co Inc N 09/15/2017BURA
828167 NYD000632125 ActualDupont E I De Nemours & C N 03/05/2018BURE
915150 NYD991291782 ActualENRX, Inc. (formerly Voel Y 08/31/2017BURE

Site Code DateSiteName RCRA ID No. Status

CA 750 Groundwater Mitigation Controlled

GPRABUR
152236 NYD064730294 ActualLawrence Ripak Co Inc N 09/15/2017BURA
344072 NYD056303266 ActualAvery Dennison - Informat N 09/22/2017BURC
808007 NYD079678108 ActualWestinghouse Electric Cor N 09/28/2017BURE
828167 NYD000632125 ActualDupont E I De Nemours & C N 03/05/2018BURE

Site Code DateSiteName RCRA ID No. Status

CA 900  Performance Standard  Attained

GPRABUR

152005 NYD002041242 ActualHazeltine Corporation YBURA 07/28/2017
152158 NYD030282537 ActualPrecision Concepts, Inc. NBURA 12/07/2017
828166 NYD000631994 ActualUniversity of Rochester NBURE 09/21/2017
932019 NYD000824482 ActualFormer Hooker Main Plant YBURE 11/27/2017
932052 NYD002106276 ActualBell Aerospace - Textron YBURE 02/09/2018

Site Code DateSiteName RCRA ID No. Status

CA 999 CA Process Completed

GPRABUR
152158 NYD030282537 ActualPrecision Concepts, Inc. N 02/05/2018BURA
152236 NYD064730294 ActualLawrence Ripak Co Inc N 09/15/2017BURA
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ATTACHMENT 4



New York State - Department of Environmental Conservation
Division of Environmental Remediation

RCRA Sitewide Reporting

Fiscal Year: 2017/2018

all months

CA400,CA550,CA725,CA750,CA900,CA999,RAU

Site Code DateSiteName RCRA ID No. Status

 CA 800 RAU Ready for Anticipated Use   

GPRABUR
152158 NYD030282537 ActualPrecision Concepts, Inc. N 03/31/2018BURA
152236 NYD064730294 ActualLawrence Ripak Co Inc N 09/15/2017BURA
734125 NYD000730382 ActualNiagara Grid Seven North Y 11/01/2017BURD
828166 NYD000631994 ActualUniversity of Rochester N 09/19/2017BURE
915002 NYD000632315 ActualAllied Chemical, R & D Fa Y 09/22/2017BURE
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       4/17/2018

CORRECTIVE ACTION ONLY
Site No Site Name RCRA ID Permit Expires Enf Doc Expected Issue Issued CA Complete

1 130003 Grumman Aerospace-Bethpage Fac. NYD002047967 8/2/2012 Convert to Order 9/30/2018 No
2 152015 Chemical Pollution Control NYD082785429 6/21/2015 Convert to Order 7/31/2018  SM order expected
3 152136 Us Navy, Nwirp Calverton NYD003995198 8/2/2022 Permit 12/31/2022 No
4 152154 Safety-Kleen Corp. – N. Amityville NYD000708198 Convert to Order 12/31/2018 No
5 241018 Safety-Kleen Corp. – Woodside NYD980785760 N/A N/A N/A CA999-2/7/2013 Yes
6 314004 Texaco Research NYD091894899 N/A Convert to Order N/A 10/31/2013 No
7 314054 Ibm Corporation - East Fishkill NYD000707901 11/1/2021 Permit 12/31/2022 Yes
8 336006 Nepera Inc. – Harriman NYD002014595 N/A Order N/A 5/29/2014 No
9 336028 Majestic Weaving Corporation NYD001701382 N/A Order N/A 1/18/2012 Yes

10 344003 Wyeth Pharmaceuticals NYD054065909 9/29/1998 Order N/A 7/21/2015 Yes - Corrective Action Order
11 356001 Hercules Inc. (DynoNobel) NYD000799122 9/22/2005 Convert to Order 6/30/2018 Yes - needs order?
12 356025 Channel Master (Avnet) NYD042457788 3/31/1996 Convert to Order 2/6/2018 No, also PC
13 442038 Ashland Distribution NYD046877775 N/A Order N/A 3/29/2017 No, 3008 (h) order
14 447001 Schenectady International NYD002070118 9/4/2017 Permit 12/31/2017 No
15 447004 G.E. Main Plant NYD002084135 N/A RD/RA Order N/A 11/9/2006 No, orders in eDocs
16 447005 G.E. Riverview Plant NYD052987096 N/A RD/RA Order N/A 12/16/2013 No
17 447011 Usdoe - Separations Proc Res Unit NYR000096859 9/28/2018 Permit 12/31/2018 No
18 510018 Wyeth Pharmaceuticals Inc NYD002081396 3/3/2019 Permit 12/31/2019 Yes
19 558004 G.E. Fort Edward Plant Site NYD093256063 N/A Order N/A multiple No, orders in edocs
20 704025 Ashland Chemical NYD049253719 N/A Convert to Order N/A 4/5/2013 No
21 734065 Martin Marietta - Electronics Park NYD059385120 N/A Order N/A 12/26/1997 No, state order for CA
22 734125 Niagara Mohawk NYD000730382 6/30/1999 Convert to Order N/A 11/20/2015 No
23 738037 NIMO - 9 Mile Point #1 and #2 NYD000730432 N/A N/A N/A CA999-2/27/2014 Yes
24 754006 Lockheed Martin (Former IBM) NYD986874501 3/29/2020 Permit 9/30/2020 No
25 828003 Frmr G.E. and Black & Decker Site NYD002221919 2/11/1999 RD/RA Order 10/31/2018 No, also PC
26 828064 Delphi Automotive Systems NYD002215234 N/A RD/RA Order 9/30/2018 No
27 828095 RG&E Brooks Ave. NYD000818781 9/22/2025 Permit N/A 9/23/2015 No
28 828099 Valeo Frmr GM - Delco Fac. NYD002215226 N/A RD/RA Order N/A 10/3/2016 No
29 850003 GTE Products Corp. (Phillips) NYD002246015 N/A Order 12/31/2018 No
30 859029 R. E. Ginna Nuclear Power Plant NYD000692376 N/A N/A N/A CA999-2/27/2014 Yes
31 905005 Western NY Nuclear Serv Ctr. NYD986905545 N/A Order 12/31/2020 No, expect to update 1992 order
32 905039 US Dept. of Energy- West Valley NYD980779540 N/A Permit 12/31/2020 No, expect CA module in storage permit
33 915002 Honeywell Buffalo Research Lab NYD000632315 N/A Convert to Order N/A 11/1/2012 No
34 915144 Niagara Mohawk Dewey Ave. Serv NYD000730390 N/A Order N/A 11/12/1997 No
35 915244 GE Buffalo NYD067539940 7/4/2022 Permit 1/4/2023 No
36 932019 Occidental Chemical Corporation NYD000824482 9/28/2018 Permit 3/31/2019 No

Attachment 5 - Operating, Post Closure and Corrective Action Permit Universe
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37 932106 914th Airlift Wing NY0570024273 3/8/2015 Convert to Order N/A 8/22/2016 No
38 932030B Akzo Nobel Polymer Chemicals Llc NYD043815158 8/9/2021 Permit 12/31/2021 No

POST CLOSURE 
Site No Site Name RCRA ID Permit Expires Enf Doc Expected Issue Issued PC Complete

39 413018 Amphenol Corp. Bendix Conn NYD981133184 2/15/1996 Terminate Permit N/A N/A Yes, permit was extinquished in 2015 with no need for an order going forward
40 314004 Chevron Texaco At Beacon NYD091894899 N/A Order N/A 10/31/2013 No
41 336008 Cornwall Properties, LLC NYD001223338 8/18/1999 Convert to Order N/A 10/21/2015 No
42 356002 IBM - Kingston NYD001359694 N/A Order N/A 7/8/2011 No
43 356025 Channel Master (Avnet) NYD042457788 3/31/1996 Convert to Order 2/6/2018 No
44 360044 Safety-Kleen Corp. - Thornwood NYD000708172 11/11/2008 Convert to Order 12/31/2018 No
45 401002 Sabic Inovative Plastics Us, L NYD066832023 N/A Order N/A 11/29/2012 No
46 546003 MPM Silicones, LLC NYD002080034 1/12/2004 Permit see Operating see Operating PC module in operating permit
47 557004 Hercules/Ciba NYD000818419 11/25/2014 Permit 10/31/2018 No
48 557011 BASF (Ciba Specialty Chem) NYD002069748 3/5/2025 Permit 9/5/2025  No
49 633022 Industrial Oil Tank Site NYD095577342 N/A N/A N/A N/A CA 999 5/2013
50 734064 Metalico Aluminium Recovery NYD000697086 N/A Convert to Order N/A N/A DEC decided no permit or order
51 828003 Black & Decker (U.S), Inc. NYD002221919 2/11/1999 TSDF Permit 10/31/2018 No
52 905004 Moench Tanning NYD002126910 N/A Convert to Order 9/30/2018 No
53 915009 Bethlehem Steel/Tecumsah NYD002134880 N/A Order N/A 6/30/2009 No, CMS order in place will need order after ROD issued
54 915254 PVS Chemical Solutions NYD980534390 N/A Convert to Order 12/31/2017 also 915004
55 932014 FMC Corporation NYD002126845 N/A Permit 3/31/2019  permit call in letter 3/18/2015
56 932039 Van De Mark Chem Co., Ind. LF NYD991290529 N/A Convert to Order N/A 7/10/2014 No
57 932045 Cwm Chemical Services, Llc NYD049836679 8/20/2018 TSDF Permit see Operating see Operating PC module in operating permit
58 932046 CECOS International, Inc. NYD080336241 11/3/2014 Permit 12/23/2026 10/25/2016 No
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59 932052 Bell Aerospace Textron NYD002106276 N/A Convert to Order N/A 1/26/2014 No
60 915012A Buffalo Color Corp NYD080335052 2/10/2000 Permit N/A N/A No, either BCP agreements or orders in place

OPERATING
Site No Site Name RCRA ID Permit Expires Enf Doc Expected Issue Issued Closed

61 130078 Hicksville Operations Center NYD006866008 6/19/2018 Permit 12/31/2018 No
62 152009 Brookhaven National Laboratory NY7890008975 9/6/2027 Permit 12/31/2027  No
63 152015 Chemical Pollution Control NYD082785429 6/21/2015 Permit N/A Closed 2015
64 241003 Triumvirate Environmental NYD077444263 12/20/2022 Permit 12/31/2023 No
65 241012 Con Edison - Astoria NYD980593636 7/7/2018 Permit 12/31/2018 No
66 314001 Ibm Corporation - Poughkeepsie NYD080480734 11/15/2019 Permit 12/31/2020 No
67 336053 Revere Smelting And Refining Corp. NYD030485288 7/30/2027 Permit 12/31/2027  No
68 356045 Central Hudson Gas And Electric NYD000705905 8/31/2020 Permit 12/31/2020 No
69 360040 Ibm Thomas J Watson Research NYD084006741 1/31/2023 Permit 12/31/2023 No
70 401041 Norlite Corporation NYD080469935 12/31/2020 Permit 7/6/2021  No
71 401043 Safety-Kleen Systems - Cohoes NYD986872869 3/9/2026 Permit 9/30/2026 No
72 447013 General Electric Global Research NYD071094197 1/9/2022 Permit 12/31/2022 No
73 447017 U.S.D.O.E. KAPL-Knolls Site NY6890008992 7/29/2022 Permit 12/31/2022 No
74 546003 Mpm Silicones, Llc NYD002080034 2/28/2021 Permit 8/31/2021  No
75 546038 U.S.D.O.E. KAPL-Kesselring Site NY5890008993 12/12/2023 Permit 12/31/2024 No
76 704025 Nexio Solutions NYD049253719 5/29/2023 Permit 12/31/2023 No
77 734061 Safety-Kleen Systems Dewitt NYD982743312 9/13/2022 Permit 12/31/2023 No
78 734063 Solvents And Petroleum Service NYD013277454 3/4/2023 Permit 12/31/2023 No
79 826006 Arkema Inc. NYD002218436 1/15/2018 Permit 12/31/2018 No
80 826015 Safety-Kleen Systems -Avon NYD980753784 4/22/2024 Permit 12/31/2024 No
81 828177 Eastman Kodak Company NYD980592497 1/25/2020 Permit 7/25/2020  No
82 828178 Xerox Corporation NYD002211324 5/30/2022 Permit 12/31/2022 No
83 915161 Safety-Kleen Systems Inc NYD981556541 3/28/2023 Permit 12/31/2023 No
84 932040 Durez Corporation NYD002103216 3/20/2018 Permit 12/31/2018 No
85 932045 Cwm Chemical Services, Llc NYD049836679 8/20/2018 Permit 9/30/2019 No
86 932045 CWM - Permit Mod for RMU#2 NYD049836679  Modification 3/31/2020 No
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