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Mascaro offers its proposal as a response to RFP 238 to revise the toilet partition compartments 
that were specified in specification section 102113 paragraph 2.1.A to be compliant with ASTM E 
84 so that they are now in compliance with NFPA 286.  RFI #1146 was issued to confirm this 
revised requirement. 
 

Cost breakdowns, detailing each portion of this submission, have been attached for your 
reference. 
 

Please note that this change request is limited to only the specific scope items outlined above 
and as qualified within the change request supporting documentation attached. Should 
additional items not specifically identified in this RFP and or items that will be coordinated later 
and produce added costs, we reserve the right to address these at that time. 
 

This quotation is valid for  from the date indicated above, after which time it shall be 
considered null and void. 
 

We are not proceeding with the work associated with this change order until a 
formal mod is issued. 
 

Please note this does not include any escalation costs, schedule impacts, etc. and/or impacts to 
deal with COVID-19 pandemic. 
 

Notwithstanding anything to the contrary in this Change Order, this Change Order only includes 
direct costs and does not waive costs for any delays, inefficiencies, disruption or suspension, 
extended overhead, acceleration, and the cumulative impact of this and other change orders 
issued to this date. No additional time beyond that authorized in this Change Order is sought as 
of this date based upon what is foreseeable now, but we are not waiving claims for additional 
time should circumstances change for reasons beyond our control. 
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This priced proposal does not cover any alterations of, delays to, interferences with, and/or 
interruptions of original contract work items or change order/modification of contract work items 
contained in other separate proposals. 
 

If you have any questions regarding this package, please feel free to contact me.  
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Date: PROJECT:  011813

Contractor PCO No. 247R1

-$                        

-$                        

-$                        

                                                      CHANGE ORDER REQUEST FORM                                                
4/14/2022

CONTRACTOR: MASCARO CONSTRUCTION Harrisburg Federal Courthouse

Scope of Change:  RFI #1146 - change Class B toilet partitions to NFPA 

286 compliance partitions
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Hill International, Inc. 
One Commerce Square 

2005 Market Street, 16th Floor 
Philadelphia, PA 19103 

Tel: 215-309-7700 
Fax: 215-557-0214 

www.hillintl.com 

March 22nd, 2022 
 
Mr. Ed Swiatek 
Construction Manager 
Mascaro Construction 
 
Re: Bldg No. PA0784ZZ 
       Harrisburg Federal Courthouse 
       N 6th Street & Reilly Street 
       Harrisburg, PA 
 
Subject: HFC RFP 238 - NFPA Toilet Compartment Partitions RFI 1146 PCO 247 
Ref: “PCO #247 - Change Toilet Partitions to NFPA 286 Compliant from Class B, RFI 01146 – Toilet 
Compartments – NFPA 286” 
 
Dear Mr. Swiatek, 
 
Please submit a detailed proposal for any credit or cost deviating from the GMP regarding the 
installation of toilet partitions that comply with NFPA 286. Please review references for additional 
information. 
 
If you have any questions or concerns, please do not hesitate to contact me or the Hill team. 
 
 
Sincerely,  
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