





Langan Environmental Services, Inc.

River Drive Center 2 Elmwood Park, NJ 07407 (201) 794-6969

2 Penn Plaza, Suite 1500 New York, NY 10121 (212) 432-7885

12 October 1989

Mr. Raymond Basso Chief, New Jersey Compliance Branch USEPA Region II Jacob K. Javits Federal Building New York, New York 10278

Dear Mr. Basso:

Attached is the September 1989 Progress Report for the RI project at the SCP Carlstadt site. The report was prepared by Dames & Moore on behalf of the Committee representing the Respondents named in the Administrative Order on Consent No. 11 CERCLA - 50114, in accordance with Paragraph 28B of the Order.

Very truly yours,

LANGAN ENVIRONMENTAL SERVICES, INC.

Conold J. Murphy
Facility Coordinator

DJM:mg Attachment

cc: 1) Chief, Superfund Branch
Office Of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

2) Mr. W.L. Warren - CSPS&C

## **ATTACHMENT 1**

# SCP RI/FS PROGRESS REPORT SEPTEMBER 1989

#### **PROGRESS AND STATUS**

Continued pursuing access agreements with off-site owners for POP 10 work. Gotham Industrial Park finally provided list of tenants.

### **SCHEDULE**

As of the writing of this letter, there is no schedule in effect until another phase of work is approved by the Agency.

## PLANNED ACTIVITIES - OCTOBER 1989

Complete access agreements for POP 10 work with off-site owners.