

156902

Monsanto

FROM
(NAME-LOCATION-PHONE) T. Carrico, Ext. 2095

DATE : February 4, 1985
SUBJECT : Status Report on CEA 3808
REFERENCE :
TO : P. Hoemann

cc. ~~L. Dambick~~
K. Lichtenheld - CS6G
R. Murphy
R. Nelson
O. Shipley
L. Dewald

Portable heaters had to be shut down on Monday, January 28, 1985, due to benzene being received by trailers. Cure of joints between LCC and middle of I was completed.

Test of section under track 8C was not successful on January 29, 1985. One joint leaked from 11:00 to 12:00.

Test of second section between LAA and LBB also proved unsuccessful.

A fix was not agreed to as suggested by Alberici. A start on this repair will begin this week.

Heat was restored to excavation at 4:00 p.m. on February 1, 1985.

Excavation has continued east towards the culvert placed behind ACL.

Tom Carrico

Tom Carrico
Operation Foreman

skg

MGK 4084785