144430

ECOLOGY AND ENVIRONMENT, INC. START TDD PROGRESS REPORT JUNE 1997

TDD: \$05-9704-806 **PAN:** 7AAF01TA

TDD Name: Sauget Area 1

City: Sauget County: St. Clair State: Illinois

U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Borries
Contractor: Ecology & Environment, Inc.
Contractor Project Manager: Hendren

Report Period: 5/25/97-6/21/97

Approved Period of

Performance: 4/11/97-6/25/97

Percent TDD Technically Complete (Hours): N/A

Projected Date when TDD will be 75% Expended (Hours): IAOC 6/4/97

Funding: CERCLA

Activity Type: Analytical Services

Ecology and Environment, Inc.

START 5

Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

JUN 1997

TDD:

S05-9704-806

TDD Name:

SAUGET AREA ONE

	Hours		Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
Subcontractor Service			6,768.00		6,768.00	
TOTAL ODC			6,768.00		6,768.00	
TOTAL ODC Costs			6,768.00		6,768.00	
Indirect Costs			.00		.00	
TOTAL E and E ODC Costs			\$6,768.00		6,768.00	
					Budgets	
Total Month Hrs	Total Month Dollars	Total Hours		.00	.00	
		BASE FEE		.00		
.00	.00 \$6,903.36 Total Dollars		\$6,903.36		6,903.36	100.00%

ECOLOGY and ENVIRONMENT, INC. Other Direct Cost Detail Report By TDD/PAN Number START Region 5 Table F - 8

Contract Number:

68-W6-0011

Voucher:

19

Month Ending:

06/21/1997

Date: 6/30/1997

TDDNumber: \$05-9704-806

Site Name/Task Desc:

SAUGET AREA ONE

Analytical Services

Account Code: 27

27

Subcontractor Service

00/00/0000 885 05-9704-806 EIS ENVIRONMENTAL ENGINEERS, INC.

6,768.00

TOTAL:

S05-9704-806

FOR Subcontractor Service

6,768.00

TOTAL FOR: S05-9704-806

6,768.00