

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES
2. AMENDMENT/MODIFICATION NO. 0002	3. EFFECTIVE DATE 09/25/06	4. REQUISITION/PURCHASE REQ. NO. PR-R7-06-10640	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. EPA Region VII PLMG/RFMB/AAMS 901 North 5th Street Kansas City, KS 66101	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) TETRA TECH EM, INC. 8030 FLINT Lenexa, KS 66214			(✓)	9A. AMENDMENT OF SOLICITATION NO.
				9B. DATED (SEE ITEM 11)
			✓	10A. MODIFICATION OF CONTRACT/ORDER NO. EP-S7-06-01 TO# 11
				10B. DATED (SEE ITEM 13) 01/30/06
CODE FACILITY CODE				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[] The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See the section, Accounting/Appropriation Data, in the attachment on Page 2.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(✓)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) In accordance with Contract Clause G.1

E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

The purpose of this modification is to add funds in the amount of \$100,000 and revise the task order from \$70,000 to \$170,000. See following page for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		PHYLLIS A. CARRASCO	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		(Signature of Contracting Officer)	9/25/06

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (REV 10-83)
Prescribed by GSA
FAR (48 CFR) 52.243



TASK ORDER #0011 - UNITED ZINC #1 - REMOVAL ASSESSMENT

Contract: EP-S7-06-01, Task Order: 0011, Mod: 0002

Lead PR Number: PR-R7-06-10640

Summary Information

Title: TASK ORDER #0011 - UNITED ZINC #1 - REMOVAL
ASSESSMENT
Period of Performance: From: 01/30/06
To: 12/17/08
Award Date: 01/30/06
Total Funding: \$170,000.00

Accounting/Appropriation Data

The following item(s) have been added:

POP	DCN	BFYS	Appr.#	Org	Program Element	Site/ Project	Cost Org	Obj Clss	Amount	P /
Base	W96528	06	T	7AWOE	302DC6C	A78QRV00	C001	2505	\$39,881.68	C
Base	W96528	06	TCD	7AWOE	302DC6C	A78QRV00	C001	2505	\$60,118.32	C

Funding Breakout

Acct.Info	Funding Category	Amount
FY2006 - W96108 [M] Total Cost		\$15,000.00
Total:		\$15,000.00
FY2006 - W96222 [M] Total Cost		\$55,000.00
Total:		\$55,000.00
FY2006 - W96528 [M] Total Cost		\$100,000.00
Total:		\$100,000.00

[M] - Modified
[A] - Added

TO Totals

The following item(s) have been modified:

Category	POP	From	By	To
Total Cost	Base Pd.	\$70,000.00	\$100,000.00	\$170,000.00

TO Classification

The following changes have occurred:

The Task Order Ceiling has changed from \$70,000.00 to \$170,000.00.

EPA Task Order Activity Document

Amendment 1

START 3 CONTRACT #: EP-S7-06-01

Activity Type: CERCLA Support Activity II:C:2 Task: Sampling and Analysis to Support a removal assessment General Task Description: Conduct soil and private well water sampling at properties in the Iola community. Estimated Completion Date: 10/1/07	Created On 9/21/2006 DPO/PO: Roy Crossland Task Monitor: Eddie McGlasson Task Codes:
Site/Project Name: United Zinc Site #1 City, State, Zip: Iola, Kansas Site No. A78Q	Estimated Cost: See IGCE
Funds Source: CERCLA/General Site Assessment DCN #(s): Site Specific funding	Deliverable: Report Overtime: N/A Reference: No
Expenditure Limit: Amendment to Task Order No. 011	Staffing: Priority: High Start Date: 10/2/2006

Specific Element(s): In accordance with the contract statement of work Section II.E.4., the contractor shall conduct the following tasks: **The IGCE reflects all of the residential properties identified for screening. However, due to end of the fiscal year funding, the amendment will only be partial funded at this time, until more funds are available.**

Assist EPA in determining the extent of residential lead soil contamination and potential groundwater contamination at the United Zinc #1 Site in Iola, Kansas for the purposes of assessing the site for a potential removal action. This task order will focus on areas in and around the community of Iola, Kansas.

The contractor shall conduct a Preliminary Assessment (PA).

The contractor shall generate a draft HRS scoring.

The contractor shall prepare cost summaries to document project costs
 The contractor shall prepare a Quality Assurance Project Plan (QAPP) for conducting sampling at this site. The contractor shall use existing QAPPs prepared for similar sites as a guideline. The contractor shall also follow the "Superfund Lead-Contaminated Residential Sites Handbook", OSWER 9285.7-50, August 2003, when preparing the QAPP and conducting the sampling.

The contractor shall prepare a Health and Safety Plan (HASP) for conducting sampling at this site.

The contractor shall assist EPA in gaining access to the residential properties for purposes of sampling.

The contractor shall present all data to EPA in a readable, SCRIBE compatible, electronic database format that can be easily manipulated to aid in decision-making.

The contractor shall obtain laboratory services.

The contractor shall assist EPA in the public participation and health education process, as appropriate. It is expected that the contractor may be tasked to pass out fact sheets and/or provide graphical illustrations of sample results.

Comments: Additional funding requested to continue screening properties in the Iola community.