



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 24 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
- Weather: Sunny 84 Deg
- Tomorrow's Forecast: Tuesday sunny 84 Deg
- Number of trucks on site D pond (20)
- Number of Excavators Operating in E pond Today (2)
- Number of Excavators Operating in C pond Today (2)
- Number of on road dump trucks in C pond Today (12)
- E pond 8/22/15 244 hauled to D pond = **6,588 Cy**
- C pond 8/22/15 215 hauled to D pond = **3,225 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover Working in E pond removing ash in two locations north west area, running water trucks and dozers on the haul roads, dozers working in ash lay down areas in D pond,
 - Glover C pond removing ash from middle of C pond removing trees moving mats to start another cut in the ash
 - Glover C pond running the dewatering sump pump located near C outfall the pump will run tonight.
 - Moretrench will be watching the fractank pumps pumping to D pond to night.
 - Moretrench Working in the west end of E pond installing wells.
 - 51 people working in and around the ash ponds.
 - 2 people orientated today.
-

ISSUES:

SAFETY: