



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 25 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
- Weather: Sunny 84 Deg
- Tomorrow's Forecast: Wednesday sunny 83 Deg
- Number of trucks on site D pond (21)
- Number of Excavators Operating in E pond Today (3)
- Number of Excavators Operating in C pond Today(1)
- Number of on road dump trucks in C pond Today(12)
- E pond 8/24/15 368 hauled to D pond = **9,936 Cy**
- C pond 8/24/15 317 hauled to D pond = **4,755 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
- Glover Working in E pond removing ash in three locations north west area, running water trucks and dozers on the haul roads, dozer working in ash lay down area in D pond,
- Glover C pond removing ash from middle of C pond, on road dump trucks hauling ash to D pond they are dumping on the main ash lay down area along with the off road trucks from E pond .
- Glover C pond running the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench working on wells installing trunk line in the west end of E pond
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- GAI digging test holes around guy lines and transmission poles checking for ash ABC ponds.
- 52 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: