

FRANK A. THOMAS & ASSOCIATES, INC.

CONSULTING ENGINEERS

5000 EAST 345th STREET  
WILLOUGHBY, OHIO 44094

(216) 951-9000

W. William Bendfeldt  
William D. Landeg  
James E. Beuley  
James R. Gills  
Frank J. Federico

Water Supply & Treatment  
Sewerage • Drainage  
Wastewater Treatment  
Land Development  
Highways

*file*

June 23, 1975

Mr. Willard Samkow  
Ohio Environmental  
Protection Agency  
Northeast District Office  
2110 East Aurora Road  
Twinsburg, Ohio 44087

*8-1-76*

Re: Application #0243160174P006  
Condensate Treatment

Dear Mr. Samkow:

The engineering plans and specifications for the devulcanizer condensate, pretreatment facilities were scheduled for completion by June 20, 1975. Due to unique design problems as mentioned to Mr. George Gunsel we, Frank A. Thomas & Associates, Inc. request a three (3) week extension (July 14, 1975) for the submittal of plans and specifications. Upon plan approval by the Ohio EPA bidding and equipment purchase will proceed, at which time the completion date can be re-evaluated.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

FRANK A. THOMAS & ASSOCIATES, INC.

*Terry Check*  
Terry G. Check

TGC:nq

cc: Mr. George Gunsel, Ohio EPA  
Mr. Dan Ranft, Ohio EPA  
Mr. Elden Spencer, Ohio Rubber Company

File 72-7

US EPA RECORDS CENTER REGION 5



458849