

December 8, 2006

Kathryn Hernandez
United States Environmental Protection Agency
Region 8 Ref: 8EPR-SR
999 18th Street - Suite 300
Denver, CO 80202-2466

RE: Richardson Flat Monthly Status Report for November 2006

Dear Ms. Hernandez:

This Monthly Status Report details site activities conducted at Richardson Flat for November, 2006.

Sampling Activities Conducted:

RMC collected soil samples in the seasonally wet area (SWA) of the Richardson Flat Tailings Impoundment.

Results:

The data collected in November is currently being evaluated. A report will be submitted when the data evaluation is completed.

Other Activity:

For the month of November 2006, activity at Richardson Flat consisted of moving stockpiled materials in anticipation of remediation construction, preparation of granular materials for the Wedge Buttress, generation of road-bed materials and placement of Bevill-exempt wastes from the Upper Silver Creek Watershed. A total of approximately 610 cubic yards (cyds) of material were placed onsite from developers in the Soil Ordinance area in Park City.

Wedge Buttress construction continued in November. Construction activities consisted of placement and compaction of buttress materials.


Planned Activities: December 2006 and January 2007

Remedial work at Richardson is shut down for the winter. Materials from various builder projects in the Upper Silver Creek Watershed may generate material during the remainder of the fall and winter.

RMC will continue to work on documents and field activities as required to complete all required work at the Site.

If you should have any questions or comments, please contact me at 801-255-2626.

Best regards,

A handwritten signature in black ink, appearing to be 'Todd Leeds', written in a cursive style.

Todd Leeds
RMC

Cc: Kerry Gee, Kevin Murray, Dale Hoff, Dan Wall, Christine Cline, Muhammed Slam