



"Sturm, Gary" <Gary.Sturm@ttemi.com> 07/23/2008 05:03 PM

- To Linda Jacobson/ENF/R8/USEPA/US@EPA, Randy Breeden/P2/R8/USEPA/US@EPA
- cc "Reynolds, Christopher"
  <Christopher.Reynolds@ttemi.com>, "Harr, Dave"
  <Dave.Harr@ttemi.com>

bcc

Subject Asarco CAMU 2 daily report 20060722

Attached is the daily report for Tuesday July 22, 2008. Since all waste has been hauled to the site and the only work remaining is spreading the final few loads once the LGP dozer is repaired, I assume we are done with oversight until any new demolition begins. If you want me to check on it one more time to check on that last little bid of waste spreading, let me know, otherwise we will not.

Thank you every much for letting Chris and I assist the EPA with this work. It was interesting and even an old dog like me learned a few new tricks. More importantly though is the fact that the work will ultimately result in a healthier environment for those of us who live in the Helena valley.

Gary Lee Sturm, P.E. Senior Civil Engineer **Tetra Tech, Inc.** Helena, Montana 406.442.5588

Daily Report 20080722.doc

## DAILY ACTIVITY REPORT

Site: East Helena ASARCO Smelter


**Date/Day/Time:** 07-22-2008 /Tuesday/ 1130 - 1200 (Sturm)

Project: CAMU 2

Weather conditions: Cloudy and Calm, 60's

Contractors' on site: Helena Sand and Gravel

**SUMMARY OF ACTIVITIES:** The contractor has placed all of the stored waste on the CAMU and was vacuuming the storage building. The LGP dozer is still out of commission so no waste spreading had been completed since early Monday as illustrated by this photo of the southwest edge of the CAMU.



The asbestos west which was place in the south part of the CAMU appears to be completely encapsulated by other demo waste as shown in this photo.



ISSUES OF CONCERN: None.

**ACTION ITEMS:** None

**HEALTH & SAFETY: None** 

PLANNED ACTIVITIES: Tetra Tech oversight of the work at this CAMU is completed unless directed

otherwise by the EPA..

Gary Lee Sturm, P.E. Senior Civil Engineer

Day L. Strum

Tetra Tech EM, Inc. Helena, Montana