

Upper Animas Mod

Megan_Dudevoir to: Forrest.Sabrina

03/04/2011 03:45 PM

From: Megan_Dudevoir@URSCorp.com

To:

Cc: Chuck_Baker@URSCorp.com, sandoval.joni@epamail.epa.gov

Sabrina,

I have attached a mod cost estimate for Upper Animas. The first sheet covers a summary of the hours from the additional tasks that have already been billed. The second sheet summarizes what costs I anticipate to cover the outstanding invoices and complete the ARR.

There is a discrepancy between the additional task hours and the additional amount needed due to in scope tasks taking additional time. This includes additional hours spent on the trip report due to deviations from the sampling plan, additional project admin hours, and time dealing with data/ and HRS discussions.

Please review the attached sheets and let me know if you have any questions or concerns. I am in the field next week, but you can reach me on my cell phone at 720.810.0785.

Thank you

Megan J. Adamczyk

URS Operating Services, Inc.

1099 18th Street, Suite 710

Denver, CO 80202

Ph: 303-291-8264

Fx: 303-291-8296

This e-mail and any attachments contain URS Corporation confidential information that may be proprietary or privileged. If you receive this message in error or are not the intended recipient, you should not retain, distribute, disclose or use any of his information and you should destroy the e-mail and any attachments or copies.



Mod 2 estimate.xlsx