

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1 CONTRACT ID CODE J		PAGE OF PAGES 1 8	
2 AMENDMENT/MODIFICATION NO P00005		3 EFFECTIVE DATE 08-Sep-2014		4 REQUISITION/PURCHASE REQ NO		
6 ISSUED BY NAVFAC M D ATLANTIC OFFICER IN CHARGE OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521		CODE N40085		5 PROJECT NO (If applicable)		
		7 ADMINISTERED BY (If other than item 6)		CODE		
		See Item 6				
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) LL BROOKS ENTERPRISES NC 4704 ALISTAR CT RALEIGH NC 27612-6366				9A. AMENDMENT OF SOLICITATION NO.		
				9B. DATED (SEE ITEM 11)		
				X 10A. MOD. OF CONTRACT/ORDER NO. N40085-13-D-5203		
				X 10B. DATED (SEE ITEM 13) 21-Feb-2013		
CODE 41QM4		FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS						
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.						
12. ACCOUNTING AND APPROPRIATION DATA (If required)						
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).						
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1A It 1 Changes						
D. OTHER (Specify type of modification and authority)						
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.						
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: jacada40144513 Prepared by: (b) (6) GROUND MAINTENANCE OUTLYING ROADS P00005 - Add 3.27 AC for Mowing and Trimming each Option Period throughout the entire contract. See Continuation Pages (s) Reason: CREQ Dist: Contractor, 02, FSC, Access, eFiles, eContracts, and Paper Files						
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
				(b) (6) / CONTRACT SPECIALIST		
				TEL: (b) (6) EMAIL: (b) (6) @navy.mil		
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		6C. DATE SIGNED		
(b) (6)		(b) (6)		08-Sep-2014		
(Signature of person authorized to sign)		(Signature of Contracting Officer)				

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 8	
2. AMENDMENT/MODIFICATION NO. P00005		3. EFFECTIVE DATE 08-Sep-2014		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
6. ISSUED BY CODE N40085 NAVFAC MID ATLANTIC OFFICER IN CHARGE OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521		7. ADMINISTERED BY (If other than item 6) CODE See Item 6					
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) LL BROOKS ENTERPRISES INC 4704 ALISTAR CT RALEIGH NC 27612-6366 CODE 41QMV4 FACILITY CODE				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N40085-13-D-5203			
				X 10B. DATED (SEE ITEM 13) 21-Feb-2013			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1Alt 1 Changes							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: jacada40144513 Prepared by: (b) (6) GROUNDS MAINTENANCE OUTLYING ROADS P00005 - Add 3.27 AC for Mowing and Trimming each Option Period throughout the entire contract. See Continuation Pages (s) Reason: CREQ Dist: Contractor, 02, FSC, Access, eFiles, eContracts, and Paper Files							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heret							
15A. NAME AND TITLE OF SIGNER (Type or print) (b) (6) President				16A. NAME (b) (6)			
15C. DATE SIGNED (b) (6) 9/8/2014				16C. DATE SIGNED (b) (6) 8 Sep 2014			

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-10

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

P00005 MODIFICATION

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

A. The purpose of this modification is to add acreage for Mowing and Trimming Areas for the various areas for the First Option Period and the remaining out years of the contract at the quantities and frequencies stated below.

B. In accordance with contract clause FAR 52.243-1, "Alt 1 Changes", the subject contract is hereby modified to include changes under Contract Line Item Numbers (CLIN) 0003, 0005, 0007, and 0009 become effective immediately.

ADD Firm-Fixed Price Work to CLIN 0003 1st Option Year

ELIN	SUP/SERV.	FREQ.	QTY	U/I	UNIT PRICE	TOTAL PRICE
B001AB	I-2 MOWING AND TRIMMING	2	0.97	AC	(b)	(4)
B001AC	SI-1 MOWING AND TRIMMING	1	1.6	AC		
B001AE	SI-3 MOWING AND TRIMMING	1	0.7	AC		
			OPT YEAR 1 TOTAL PRICE			\$221.45

ADD Firm-Fixed Price Work to CLIN 0005 2nd Option Year

ELIN	SUP/SERV.	FREQ.	QTY	U/I	UNIT PRICE	TOTAL PRICE
C001AB	I-2 MOWING AND TRIMMING	12	0.97	AC	(b)	(4)
C001AC	SI-1 MOWING AND TRIMMING	3	1.6	AC		
C001AE	SI-3 MOWING AND TRIMMING	5	0.7	AC		
					OPT YEAR 2 TOTAL PRICE	\$1,056.05

ADD Firm-Fixed Price Work to CLIN 0007 3rd Option Year

ELIN	SUP/SERV.	FREQ.	QTY	U/I	UNIT PRICE	TOTAL PRICE
D001AB	I-2 MOWING AND TRIMMING	12	0.97	AC	(b)	(4)
D001AC	SI-1 MOWING AND TRIMMING	3	1.6	AC		
D001AE	SI-3 MOWING AND TRIMMING	5	0.7	AC		
					OPT YEAR 3 TOTAL PRICE	\$1,074.05

ADD Firm-Fixed Price Work to CLIN 0009 4th Option Year

ELIN	SUP/SERV.	FREQ.	QTY	U/I	UNIT PRICE	TOTAL PRICE
E001AB	I-2 MOWING AND TRIMMING	12	0.97	AC	(b)	(4)
E001AC	SI-1 MOWING AND TRIMMING	3	1.6	AC		
E001AE	SI-3 MOWING AND TRIMMING	5	0.7	AC		
			OPT YEAR 4 TOTAL PRICE			\$1,101.69

C. Work Schedule for these areas must be coordinated with Blackburn Range Control to ensure the range is cold.

D. All other terms and conditions of the contract are unchanged and remain in effect.

The following have been deleted:

52.243-1 Alt I Changes--Fixed Price (Aug 1987) - Alternate I APR 1984

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$221.45 from \$3,233,724.99 to \$3,233,946.44.

The order period end date has changed from 28-Feb-2014 to 28-Feb-2018.

The order period start date 01-Mar-2013 has been added.

The discount terms NET 30 DAYS has been deleted.

SUPPLIES OR SERVICES AND PRICES

CLIN 0003

The pricing detail quantity has increased by 221.45 from 1,580,159.95 to 1,580,381.40.

The total cost of this line item has increased by \$221.45 from \$1,580,159.95 to \$1,580,381.40.

CLIN 0005

The pricing detail quantity has increased by 1,056.05 from 1,618,921.97 to 1,619,978.02.

The total cost of this line item has increased by \$1,056.05 from \$1,618,921.97 to \$1,619,978.02.

CLIN 0007

The pricing detail quantity has increased by 1,074.05 from 1,662,685.32 to 1,663,759.37.

The total cost of this line item has increased by \$1,074.05 from \$1,662,685.32 to \$1,663,759.37.

CLIN 0009

The pricing detail quantity has increased by 1,101.69 from 1,703,737.00 to 1,704,838.69.

The total cost of this line item has increased by \$1,101.69 from \$1,703,737.00 to \$1,704,838.69.

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2013 TO 28-FEB-2014	N/A	N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2013 TO 28-FEB-2014	N/A	NAVFAC MID ATLANTIC (b) (6) OFFICER IN CHARGE OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521 (b) (6) FOB: Destination	N40085

The following Delivery Schedule item for CLIN 0002 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2013 TO 28-FEB-2014	N/A	N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-MAR-2013 TO
28-FEB-2014

N/A

NAVFAC MID ATLANTIC

N40085

(b) (6)

OFFICER IN CHARGE OF

CONSTRUCTION

MARINE CORPS INSTALLATIONS EAST

1005 MICHAEL ROAD

CAMP LEJEUNE NC 28547-2521

(b) (6)

FOB: Destination

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2014 TO 28-FEB-2015	N/A	N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2014 TO 28-FEB-2015	N/A	NAVFAC MID ATLANTIC (b) (6) OFFICER IN CHARGE OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521 (b) (6) FOB: Destination	N40085

The following Delivery Schedule item for CLIN 0004 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2014 TO 28-FEB-2015	N/A	N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2014 TO 28-FEB-2015	N/A	NAVFAC MID ATLANTIC (b) (6) OFFICER IN CHARGE OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521 (b) (6) FOB: Destination	N40085

The following Delivery Schedule item has been added to CLIN 0005:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2015 TO 28-FEB-2016	N/A	NAVFAC MID ATLANTIC (b) (6) OFFICER IN CHARGE OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521 (b) (6) FOB: Destination	N40085

The following Delivery Schedule item has been added to CLIN 0006:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2015 TO 28-FEB-2016	N/A	NAVFAC MID ATLANTIC (b) (6) OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521 (b) (6) FOB: Destination	N40085

The following Delivery Schedule item has been added to CLIN 0007:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2016 TO 28-FEB-2017	N/A	NAVFAC MID ATLANTIC (b) (6) OFFICER IN CHARGE OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521 (b) (6) FOB: Destination	N40085

The following Delivery Schedule item has been added to CLIN 0008:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2016 TO 28-FEB-2017	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 0009:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2017 TO 28-FEB-2018	N/A	NAVFAC MID ATLANTIC (b) (6) OFFICER IN CHARGE OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521 (b) (6) FOB: Destination	N40085

The following Delivery Schedule item has been added to CLIN 0010:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2017 TO 28-FEB-2018	N/A	NAVFAC MID ATLANTIC (b) (6) OFFICER IN CHARGE OF CONSTRUCTION MARINE CORPS INSTALLATIONS EAST 1005 MICHAEL ROAD CAMP LEJEUNE NC 28547-2521 (b) (6) FOB: Destination	N40085

The following have been added by reference:

52.243-1 Alt I Changes--Fixed Price (Aug 1987) - Alternate I APR 1984

(End of Summary of Changes)