

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code		Page of Pages	
2. AMENDMENT MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (if applicable)	
PS03		MAY 18, 2011					
6. ISSUED BY GSA, FMSP DIV, CONTRACTS SECTION 450 GOLDEN GATE AVE, 4TH FL EAST SAN FRANCISCO CA 94102		CODE 9P3PMFC		7. ADMINISTERED BY (if other than item 6) See Block 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) ALEUT FACILITIES SUPPORT SERVICES, LLC 5540 TECH CENTER DRIVE COLORADO SPRINGS CO 809192331				DUNS: (b)(4) Cage Code: 35RZ1		9A. AMENDMENT OF SOLICITATION NO.	
				(x)		9B. DATED (SEE ITEM 11)	
				X		10A. MODIFICATION OF CONTRACT/ORDER NO. GS-08P-11-KS-0-0161	
CODE 00016705				FACILITY CODE		10B. DATED (SEE ITEM 13) NOV 01, 2010	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (if required)						Modification Amount: \$0.00	
See Schedule						Modification Obligated Amount: \$0.00	
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
Check One	A. THIS ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).						
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:						
X	D. OTHER (Specify type of modification and authority) Mutual Agreement by both Parties						
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)							
See Supplementary Page.							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) <i>Pamela Rigg, Contract Specialist</i>				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Lousana Shew, Contract Specialist 415-522-3340 lousana.shew@gsa.gov			
15B. CONTRACTOR/ORDER NO. (b)(6)		15C. DATE SIGNED <i>20 May 2011</i>		16B. UNITED STATES OF AMERICA (b)(6)		16C. DATE SIGNED <i>5/23/2011</i>	
(Signature of person authorized to sign)				(Signature of Contracting Officer)			

Description of Modification/Amendment:

PROJECT: GS-09P-11-KSD-0151

Operations, Maintenance & Elevator Services

At Foley, Alan Bible and Lloyd George Federal Building & U.S. Courthouse, Las Vegas, NV

PURPOSE: The purpose of this modification is to incorporate the changes as following:

1. To reduce 40 utility hours per months (10 hours per week) from 80 to 40 utility hours on page 64, section C.41.
2. To relocate 40 utility hour per months (referenced page 64, section C.41) to 80 administration hours per month (20 hours per week).
3. To delete page 64, section C.41 MISCELLANEOUS WORK.
4. To replace page 64A, section C.41 MISCELLANEOUS WORK.
5. To delete paragraph 3, page 28, C.8.4 Service Request and Administrative Support of subject contract.
6. To replace page 28A, C.8.4. Service Request and Administrative Support and H.18.3.7 Qualifications of Service Request and Administrative Support Personnel.
7. All other terms and conditions remain unchanged.

CONTRACTOR#S STATEMENT OF RELEASE

In consideration of the modification agreed to herein the changes. The Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "this proposal for adjustment".