



POLREP #21 AINSWORTH SITE 3200 E. BIDDLE STREET BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

- I. SITUATION: (AS OF 1500 HOURS SATURDAY, MARCH 25, 1995)
  - A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE OPERATIONS.
  - B. PERSONNEL ON-SCENE: EPA 1
    TAT 2
    USCG 3
    ERCS -13
  - C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS.
  - D. ESTIMATED COSTS:

## COSTS TO DATE

|   | 03/25/95   | <u>CEILING</u>  |
|---|--|---|
| EPA DIRECT EPA INDIRECT ERCS TAT USCG UNALLOCATED | \$ 13,487<br>\$ 21,184<br>\$ 208,705<br>\$ 31,235<br>\$ 27,295 | \$ 27,500<br>\$ 40,000<br>\$1,350,000<br>\$ 65,000<br>\$ 67,500<br>\$ 405,000 |
| TOTAL   | \$ 301,906   | \$1,955,000   |

## II. ACTIONS TAKEN

- A. ERCS CHEMIST CONTINUED TO HAZ-CAT, COMPLETING APPROXIMATELY 35 DRUM SAMPLES THIS DATE.
- B. ERCS SAMPLED 6 UNDERGROUND STORAGE TANKS (UST) AND 5 ABOVEGROUND STORAGE TANKS (AST) IN THE TANK FARM AREA (ONE AST WAS COMPLETELY EMPTY).
- C. FOLLOWING SHUT-OFF BY BALTIMORE GAS AND ELECTRIC, PURGING OF GASES IN LINE, AND AIR MONITORING OF PIPE CONTENTS BY USCG, ERCS CUT NATURAL GAS PIPE GAINING THEM ACCESS TO THE DRUMS LOCATED IN THE BASEMENT OF THE MAIN BUILDING.
- D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.
- E. ERCS PERSONNEL PERFORMED GENERAL SITE MAINTENANCE.

## Ople Red

## III. FUTURE ACTIONS

- A. ERCS TO CONTINUE BULKING OPERATIONS. USCG AND/OR TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE AND AT THE PROPERTY LINE DOWNWIND OF OPERATIONS. AIR MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.
- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. TAT TO CONDUCT EXTENT OF CONTAMINATION SOIL SAMPLING IN THE TANK FARM AREA.
- D. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- E. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.