

EPA WORK ASSIGNMENT FORM (WAF) FOR RAC

1. WORK ASSIGNMENT (WA) INFORMATION

Project Name: North Bronson, Bronson, MI Contractor: Roy F. Weston, Inc. WA No.: 127-R08E-051C
 Activity: Remedial Design Oversight EPA Contract No. 68-W7-0026 Revision No.: Initial
 Date: June 4, 2001 Contractor Control No. _____ Modification No.: _____
 (Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

<input checked="" type="checkbox"/> New WA (need WP for the WA) . Attach SOW including schedule . Designate WAM	<input type="checkbox"/> WA Amendment (need revised WP and/or cost estimate) . Change in LOE or scope by task . Add additional tasks or funds for increased activity	<input type="checkbox"/> Partial WP Approval <input type="checkbox"/> WP Disapproval <input type="checkbox"/> Final WP Approval <input type="checkbox"/> Amendment to Final WP Approval . Approve change in LOE, scope, or budget . Approve additional tasks	<input type="checkbox"/> Technical Direction Memorandum . Details on scope, budget, or schedule . Minor shift within SOW (no change in \$/LOE) . Change WAM <input checked="" type="checkbox"/> Set or revise expenditure limit (EL)	<input type="checkbox"/> Incremental Funding . Fund approved WP <input type="checkbox"/> WA Closeout Notification . Notify contractor to initiate WA closeout task . Revise EL after final invoice . Other _____
---	---	---	--	--

3. BUDGET INFORMATION

Completion WA <input type="checkbox"/> Term WA <input checked="" type="checkbox"/>	Approved Work Plan Budget	Expenditure Limits Not to Be Exceeded																				
Total Funding Received (\$) Previous Total <u>0</u> This Action <u>0</u> New Total <u>0</u> Funding Category: <u>Site Characterization Bulk</u> Activity Code: <u>BE</u> S/SID: <u>051C</u>	<table style="width: 100%;"> <tr> <th>LOE</th> <th>(\$)*</th> </tr> <tr> <td>Term WAs Only</td> <td></td> </tr> <tr> <td><u>0</u></td> <td><u>0</u></td> </tr> <tr> <td><u>0</u></td> <td><u>0</u></td> </tr> <tr> <td><u>0</u></td> <td><u>0</u></td> </tr> </table>	LOE	(\$)*	Term WAs Only		<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<table style="width: 100%;"> <tr> <th>LOE</th> <th>(\$)*</th> </tr> <tr> <td>Term WAs only</td> <td></td> </tr> <tr> <td><u>0</u></td> <td><u>0</u></td> </tr> <tr> <td><u>100</u></td> <td><u>10,000</u></td> </tr> <tr> <td><u>100</u></td> <td><u>10,000</u></td> </tr> </table>	LOE	(\$)*	Term WAs only		<u>0</u>	<u>0</u>	<u>100</u>	<u>10,000</u>	<u>100</u>	<u>10,000</u>
LOE	(\$)*																					
Term WAs Only																						
<u>0</u>	<u>0</u>																					
<u>0</u>	<u>0</u>																					
<u>0</u>	<u>0</u>																					
LOE	(\$)*																					
Term WAs only																						
<u>0</u>	<u>0</u>																					
<u>100</u>	<u>10,000</u>																					
<u>100</u>	<u>10,000</u>																					
	* Includes fees	* Includes fees																				

4. WA COMPLETION DATE Current: June 30, 2002 Revised: _____

5. EPA COMMENTS:

This action initiates a new work assignment in Option Period 1. The contractor is authorized to conduct Task 1 - Project Planning, Task 7 - Review of PRP Design Documents and Task 9 - Technical Meeting Support pending the approval of the work plan. The contractor shall not exceed the expenditure limit without the approval of the Contracting Officer.

6. APPROVALS


Contractor Signatures: _____ Site Manager/Firm _____ Program Manager/Firm _____	EPA Signatures: <div style="display: flex; justify-content: space-between;"> <div style="width: 80%;"> Work Assignment Manager, Rosita Clarke-Moreno </div> <div style="width: 15%; text-align: right;"> <u>6/14/01</u> Date </div> </div> <div style="display: flex; justify-content: space-between;"> <div style="width: 80%;"> Project Officer, Pat Vogtman </div> <div style="width: 15%; text-align: right;"> Phone Number <u>(312) 886-7251</u> <u>6/14/01</u> Date </div> </div>
--	---

☐ Approved As Submitted
 ☐ Approved With Changes
 ☐ Not Approved

 Signature of Contracting Officer, David Alberts Date _____

WAM Copy _____ PO Copy _____ CO Copy _____

EPA Region 5 Records Ctr.



274006