

JUL 19 1996

"RCRA/TSCA"  
Recycling Solutions Team  
OWCM

WA 2917  
7/18/96  
14F

July 18, 1996

CERTIFIED MAIL

Mr. David Domingo  
EPA Project Coordinator  
U.S. EPA  
1200 Sixth Avenue, M/S HW-106  
Seattle, WA 98101

Mr. Domingo:

Following is the Bimonthly Progress Report required by the 3008(h) Order for RFI activities completed at the Burlington Environmental Inc. (dba Philip Environmental) "Philip" Pier 91 Facility for the months of May and June 1996.

Description of Work Completed

- Met with Ecology on May 23rd to discuss the forthcoming MTCA PLP Notice for Philip, Pacific Northern Oil, and the Port of Seattle.

Summary of All Findings

- No significant findings occurred during this period.

Projected Work for Next Reporting Period

- Submit second and third quarter 1996 groundwater monitoring data.
- Complete third quarter 1996 groundwater sampling and water/product levels in July.
- Receive and respond to PLP Notice.

If you have any questions, please contact me at (206) 227-6121.

Respectfully,

  
John Stiller  
Project Coordinator

cc: Galen Tritt, Ecology NWRO

FILE COPY

USEPA RCRA  
3012371