

John
37332

**WORK ASSIGNMENT STATUS REPORT
EPA CONTRACT NO. 68-01-6699, MOD. NO. 43
WORK ASSIGNMENT NO. 45-2LA2.0
ASBESTOS DUMP SITE
MILLINGTON, NEW JERSEY
NUS PROJECT NO. 0772**

Activity: Remedial Investigation/Feasibility Study

1. **Progress this Period - September 1983:**

A Work Assignment was received for this site on September 28, 1983. Work will commence once a Work Plan author is identified and assigned.
2. **Problems Resolved: None**
3. **Anticipated Problem Areas and Recommended Solutions: None**
4. **Deliverables Submitted: None**
5. **Upcoming Events:**

Completion of a site Work Plan will occur once an author is identified.
6. **Activities Planned:**

Completion of a site Work Plan will occur once an author is identified.
7. **Key Personnel Changes:**

A Project Manager will be assigned in the near future.
8. **Subcontracting: None**
9. **Travel this Period: None**
10. **Contract Laboratory Program: No Involvement**
11. **Schedule Changes: None**