

Gunter, Jason

From: Nations, Mark <mnations@doerun.com>
Sent: Monday, August 11, 2014 12:48 PM
To: Gunter, Jason
Cc: Yingling, Mark; James, Kevin; Neaville, Chris; Montgomery, Michael; martin.kator@dnr.mo.gov; robert.hinkson@dnr.mo.gov; brandon.wiles@dnr.mo.gov; Ty Morris (TMorris@barr.com); Hedrick, Samantha K.
Subject: July Federal Progress Report
Attachments: FED_07-14.doc

Jason,
Attached is the July Progress report.
Mark

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.

07W5



42

40482444

0200

**THE
DOE RUN
COMPANY**

Remediation Group

*Mark Nations
Mining Properties Manager
mnations@doerun.com*

August 11, 2014

Mr. Jason Gunter
Remedial Project Manager
U.S. Environmental Protection Agency
Region 7 - Superfund Branch
11201 Renner Blvd.
Lenexa, KS 66219

Re: The Doe Run Company – Federal Mine Tailings Site Monthly Progress Report

Dear Mr. Gunter:

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report for the period July 1, 2014 through July 31, 2014 is enclosed. If you have any questions or comments, please call me at 573-518-0800.

Sincerely,



Mark Nations
Mining Properties Manager

Enclosure

c: Mark Yingling – TDRC (electronic only)
Kevin James – TDRC (electronic only)
Chris Neaville – TDRC (electronic only)
Michael Montgomery – TDRC (electronic only)
Martin Kator – MDNR - DSP
Robert Hinkson – MDNR - HWP
Brandon Wiles – MDNR
Ty Morris – Barr Engineering

Federal Mine Tailings Site
Park Hills, Missouri
Monthly Progress Report
Period: July 1, 2014 – July 31, 2014

1. Actions Performed or Completed This Period:

- a. Work continued in the Former Chat Pile Area. This work focused on grading the ditches and placing cover material over the area. As of the end of the period, work on this task has been completed.

2. Data and Results Received This Period:

- a. Attached are the lead monitoring results for the Missouri Department of Natural Resources – Department of State Parks (MDNR-DSP) air monitor located near the Off-Road Vehicle (ORV) Riding Area for April 2014. Neither The Doe Run Company nor Barr Engineering Co. were involved with siting this monitor, collecting the samples, processing the samples, evaluating the data, or verifying the accuracy of the data.
- b. During this period, the ambient air monitoring samples for June were processed and the Ambient Air Monitoring Report for June 2014 was completed. A copy of the Ambient Air Monitoring Report for June is attached.

3. Planned Activities for Next Period:

- a. None

4. Changes in Personnel:

- a. Rueben Miller transferred to Doe Run's Glover facility.
- b. Alex Day transferred to Doe Run's Brushy Creek mine/mill facility.
- c. Robert Harper transferred to Doe Run's Buick mine/mill facility.
- d. Morgan Clark transferred to Doe Run's Buick mine/mill facility.
- e. Joe Miller transferred to Doe Run's Buick mine/mill facility.

5. Issues or Problems Encountered and the Resolution:

- a. None.