

**5/28/09 City/MassDEP/EPA Meeting re. Aerovox and NBH Cleanup**

**REDACTED**

**6. Lower Harbor Superfund CAD cell**

- **ESD still planned for winter 2009/2010 for LHCC**
- \$9m cooperative agreement to design/build LHCC spring 2010