

Daily Summary

03/31/2014

0716 Safety Briefing given by Jeremy G.

NOTE: No night shift last night.

0711 Tasks for today will include:

- Classroom Shoe Assessment in the Art wing, Hall way in 100 wing blocked off.
- Get hall way in 100 wing ready for analytical sampling, mop hall.
- Get hall way in 200 wing ready for analytical sampling, mop hall.
- Approximately 9 more items to head space test.
- General cleanup and maintenance of areas.

0740 Preparation of analytical pumps and sampling procedure.

0845 analytical sampling in cafeteria, police officers office, and art hallway off the 100 wing has started (9 SKC pumps placed out). "Shoe Assessment" test for art hallway, 200 hallway, science hallway, and gym hallway.

1100 Began head space monitoring for approximately 12 classrooms, 200 hallway.

1300 Update from Jeremy G. 2 – 2 ½ hours of disposal of personal belongings left in court yard. "Shoe Assessment" test for entrance hallway, foyer, 100 hallway, men's faculty bathroom, girl's locker room hallway, and library hallway.

1322 Personnel from school needs tables from within one of the rooms. Will come back in later with help to retrieve the tables. Personnel with CTEH will monitor while this is done.

1430 KS, JL- Meeting with school board.

1530 100 and 200 hallways, foyer, hallways (east and west of court yard), and girls locker room hallway failed the "Shoe Assessment" test.

1600 Collecting SKC media for mercury (226-17-1A).

1645 Media COCs created and in transit to be shipped. (11 samples total)

1700 Collecting SKC sampling pumps.

1726 Josh H. and Luke W. personal belongings in the court yard.

1800 Most of tasks complete for the day, some personnel released for the day.

1810 Some personnel will be onsite around 0500 tomorrow in order to assess what has been treated upon failing earlier today in order to try and stay on schedule of turning the school back over to the faculty toward the end of the week.

1930 Work complete for the day, there will be no night shift operations. Personnel from nights will transition to days and be onsite at 0700 tomorrow morning. TAS (8 personnel) are released from site.