



EA Engineering, Science, and Technology, Inc.

405 S. Highway 121, Suite C-100
Lewisville, Texas 75056
Telephone: 972-315-3922
Fax: 972-315-5181
www.eaest.com

7 October 2014

Mr. Michael Pheeny
Contracting Officer
U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

**Subject: 75 Percent Notification
Falcon Refinery Superfund Site
Remedial Investigation/Feasibility Study
EPA Region 6 Remedial Action Contract 2
Contract: EP-W-06-004
Task Order: 0088-RICO-06MC**

Dear Mr. Pheeny:

Pursuant to Paragraph B.5 (d) of the subject contract, EA Engineering, Science, and Technology, Inc. (EA) is providing notification to the U.S. Environmental Protection Agency (EPA) on our approaching 75 percent of the expenditure limit for Task Order 0088-RICO-06MC.

As of 03 October 2014, EA has expended \$587,729 (69.1 percent) of its authorized expenditure limit (\$850,000). EA estimates that it will reach 75 percent of the current expenditure limit within the next 30 days. Since this Task Order is not fully funded, additional incremental funding will be required to complete the Task Order scope of work. The period-of-performance for this Task Order extends through 28 May 2015.

If you have any questions concerning this information, please contact me at (972) 315-3922.

Sincerely,

A handwritten signature in black ink, appearing to read 'Tim Startz', written in a cursive style.

Tim Startz, PMP
Program Manager

cc: Rena McClurg, EPA Project Officer
Brian Mueller, EPA Task Order Monitor
Robert Owens, EA Project Manager
File