

**From:** [Gary Moore](#)  
**To:** [Phillip Winsor](#)  
**Cc:** [Raphael Casanova](#)  
**Subject:** Fw: Weekly Report  
**Date:** 11/21/2011 01:34 PM  
**Attachments:** [EPA weekly progress report 20111118.doc](#)  
[20111118 Falcon Refinery Weekly.xlsx](#)

---

Phil:

NORCO has indicated that TCEQ has given them verbal approval for the land application of the treated water pending the receipt of the additional information requested. I wanted to make sure this was an accurate statement. Have you guys given them any discharge limitations that they must meet prior to batch discharge of the water?

Attached, you will find their weekly report. I have asked them to better define the completion dates for the activities to be completed. The completion date is listed as December 31, 2011 but I have a feelin that they may not completely meet this date but I want to keep the pressure on them to do so. If you have any questions or you have any more details about the discharge permit, please email me.

Thanks

Gary Moore  
Federal On-Scene Coordinator  
EPA Region 6  
Cell: 214-789-1627  
Work: 214-665-6609  
email: [moore.gary@epa.gov](mailto:moore.gary@epa.gov)

----- Forwarded by Gary Moore/R6/USEPA/US on 11/21/2011 01:28 PM -----

From: "Halasz, Stephen (Austin,TX-US)" <[SHalasz@trcsolutions.com](mailto:SHalasz@trcsolutions.com)>  
To: Gary Moore/R6/USEPA/US@EPA, Richard Bergner <[rbergner@rflaw.net](mailto:rbergner@rflaw.net)>  
Date: 11/18/2011 03:05 PM  
Subject: Weekly Report

---

Gary,

Attached is the weekly progress report and table for the Falcon Refinery, please call if you have any questions.

Stephen Halasz  
Program Manager



9566762

505 East Huntland Drive, Suite 250, Austin TX 78750  
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on [LinkedIn](#) or [Twitter](#) | [www.trcsolutions.com](http://www.trcsolutions.com)

\*\*\*\*\* ATTACHMENT NOT DELIVERED  
\*\*\*\*\*

This Email message contained an attachment named  
image001.jpg  
which may be a computer program. This attached computer program  
could  
contain a computer virus which could cause harm to EPA's  
computers,  
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses  
introduced  
into the EPA network. EPA is deleting all computer program  
attachments  
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was  
legitimate, you  
should contact the sender and request that they rename the file  
name  
extension and resend the Email with the renamed attachment.  
After  
receiving the revised Email, containing the renamed attachment,  
you can  
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at  
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

\*\*\*\*\* ATTACHMENT NOT DELIVERED  
\*\*\*\*\*



EPA weekly progress report 20111118.doc 20111118 Falcon Refinery Weekly.xlsx