

From: [Gary Moore](#)
To: [Halasz, Stephen \(Austin,TX-US\)](#)
Bcc: [Arredondo, Alonzo](#)
Subject: Re: Weekly Report
Date: 11/21/2011 01:12 PM
Attachments: [EPA weekly progress report 20111118.doc](#)
[20111118 Falcon Refinery Weekly.xlsx](#)

Stephen:

I reviewed the information provided. I noticed that tank 26 was not included in the list of tanks (in the excel doc) nor did I notice that the treatment and discharge of the water from tank 26 was not included either. Please make this update for next Friday. Also, instead of putting the number of weeks under the schedule, please indicate a date by which the activity will be complete. Also, I understand you guys had planned on demolishing the entire facility and I would like that included on the schedule as well.

Tank 26 should be included in Part 2 of the narrative. Please use exact dates rather than week, 1,2,3,4 If your projections indicate that you will not complete the activities by December 31, 2011, we need to know this now so we can start formulating a plan as I will have to explain this to my bosses.

Please remember, that all material within piping and equipment on the facility must be removed and piping gas freed.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627
Work: 214-665-6609
email: moore.gary@epa.gov

▼ "Halasz, Stephen (Austin,TX-US)" ---11/18/2011 03:05:40 PM---Gary, Attached is the weekly progress report and table for the Falcon Refinery, please call if you h

From: "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
To: Gary Moore/R6/USEPA/US@EPA, Richard Bergner
<rbergner@rflaw.net>
Date: 11/18/2011 03:05 PM
Subject: Weekly Report

Gary,

Attached is the weekly progress report and table for the Falcon Refinery, please call if you have any questions.



9566951

Stephen Halasz
Program Manager

505 East Huntland Drive, Suite 250, Austin TX 78750
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on [LinkedIn](#) or [Twitter](#) | www.trcsolutions.com

***** ATTACHMENT NOT DELIVERED

This Email message contained an attachment named
image001.jpg
which may be a computer program. This attached
computer program could
contain a computer virus which could cause harm to
EPA's computers,
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer
viruses introduced
into the EPA network. EPA is deleting all computer
program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was
legitimate, you
should contact the sender and request that they
rename the file name
extension and resend the Email with the renamed
attachment. After
receiving the revised Email, containing the renamed
attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call
Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-
4900.

***** ATTACHMENT NOT DELIVERED



EPA weekly progress report 20111118.doc



20111118 Falcon Refinery Weekly.xlsx