

U.S. EPA, Region 6
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

TDD #: 1/WESTON-042-15-002

Amendment #: 001

Contract #: EP-W-06-042

Vendor: WESTON SOLUTIONS, INC.

TDD Title: DuPont La Porte TX

Verbal Date: 11/15/2014

Purpose: INCREMENTAL FUNDING

Start Date: 11/15/2014

Completion Date: 01/30/2015

Effective Date: 11/15/2014

Priority: HIGH

Overtime Authorized: Yes

Invoice Unit:

SSID: A6KR

Work Area: Response / Removal

Project/Site Name: DuPont La Porte

Work Area Code:

Project Address: 12501 Strang Rd

Activity: Fund Lead Removal

County: Harris

Activity Code: RV

City: La Porte

Operable Unit:

State: TX

Emergency Code:

Zip Code: 77571

FPN:

Performance Based: No

Authorized TDD Ceiling :

	Amount	LOE (Hours)
Previous Action(s) :	\$20,000.00	0.00
This Action :	\$5,000.00	0.00
New Total :	\$25,000.00	0.00

Specific Elements :

See Schedule

Description of Work :

See Schedule

Region Specific :

CERCLIS:

Misc 2 :

Accounting and Appropriation Information:

SFO:

Line	Budget / FY	Approp. Code	Budget Org.	Program Element	Object Class	Site Project	Cost Org.	DCN Line-ID	Funding Category	TDD Amount
1	14	T	6A00	303DC6	2505	A6KRRV00	C001	146ARVC018-001	REMOVAL	\$25,000.00

U.S. EPA, Region 6
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

TDD #: 1/WESTON-042-15-002

Amendment #: 001

Contract #: EP-W-06-042

Vendor: WESTON SOLUTIONS, INC.

Project Officer : Will LaBombard _____ (Signature) _____ (Date)	Branch Mail Code: Phone Number : 214-665-7199 Fax Number :
Contracting Officer Representative : Jhana Enders _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : 214-665-2270 Fax Number :
Contract Specialist: Michael J. Pheeny _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : 214-665-2798 Fax Number :
Contracting Officer : Michael J. Pheeny Electronically Signed by Michael J. Pheeny 12/15/2014 _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : 214-665-2798 Fax Number :
Other Agency Official : _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : Fax Number :

Specific Elements:

Base ORIG - Analyze -Data that has been collected.,Document -The removal activities. Prepare a written report.,Support -The removal activities

Description of Work:

Amendment 001 - Amendment 1: Increase the ceiling by \$5,000 for final monitoring of localized hotspots, site maps and AOC.

No change in SOW or completion date.

Base ORIG - TDD Amount: \$20,000. Tier 1 Response to Methyl Mercaptan in La Porte, TX, NRC#1101100. Assess site conditions, provide air monitoring as needed and/or other technical assistance. Deliverables to include the following; START costs to include personnel/date/hours worked/description of activities performed, air monitoring data in table format with date/time/GPS coordinates/detections/standards. Other deliverables to include draft PolReps, photo/logbook documentation, final report and other as specified by the OSC. Coordinate with OSC Enders at 214.789.9654.