

To: Yeh, Alice[Yeh.Alice@epa.gov]
From: Juan_Somoano@oxy.com
Sent: Mon 8/8/2016 4:25:21 AM
Subject: Schedule Suggestion

Hi Alice,

Thanks again to you, Nikki, and Michael for meeting last week. Per discussion, one item I might recommend altering on the proposed schedule is to key the Site Selection and Evaluation Work Plan and the Treatability Studies Work Plan off of approval of the PDI Work Plan (versus the RD WP), since review of proposed data collection might provide insight on how to proceed with those plans, and it staggers the initial work a bit more effectively, as we discussed considering.

If it helps, I would also be happy to populate the draft SOW schedule table accordingly.

I am out tomorrow and traveling the remainder of the week, however please don't hesitate to contact me via cell or email if you have any questions or comments.

Thanks!

Juan

Juan P. Somoano, P.G., CAPM
Glenn Springs Holdings, Inc.
5 Greenway Plaza, Suite 110
Houston, TX 77046
W: 713-215-7473
C: 214-608-0168