

Message

From: Harrington, Jim (DEC) [jim.harrington@dec.ny.gov]
Sent: 9/30/2016 7:47:58 PM
To: Stan Carey [scarey@massapequawater.com]
CC: Gallagher, Carrie M (DEC) [Carrie.Gallagher@dec.ny.gov]; DeFranco, Joseph (NASSAU) [jdefranco@nassaucountyny.gov]; Karpinski, Steven (HEALTH) [steven.karpinski@health.ny.gov]; Brand, Martin (DEC) [martin.brand@dec.ny.gov]; Garbarini, Doug [Garbarini.Doug@epa.gov]; Schick, Robert (DEC) [robert.schick@dec.ny.gov]; Ryan, Michael (DEC) [michael.ryan@dec.ny.gov]; Evans, Daniel (DEC) [daniel.evans@dec.ny.gov]; Scharf, Steven (DEC) [steven.scharf@dec.ny.gov]; Swartwout, John (DEC) [john.swartwout@dec.ny.gov]; Wilkie, Henry (DEC) [henry.wilkie@dec.ny.gov]
Subject: RE: NWIRP Monthly Report

Stan - I'm not sure what you mean by "recovery wells south of Hempstead Turnpike". Are you talking about the RE108 hot spot (which is near BWD Plant 6)? If that is the case, the 7th, 8th, 9th and 12th bullets discuss ongoing activities relative to the hot spot. Also, I believe that a number of the wells listed in 13th and 14th bullets are in support of that hot spot. Please give me a call and we can discuss in detail if you want. Jim H

James B Harrington, PE
Director, Remedial Bureau A
Division of Environmental Remediation
518 -402-9624

Please note my new email address
Jim.Harrington@dec.ny.gov

-----Original Message-----

From: Stan Carey [mailto:scarey@massapequawater.com]
Sent: Friday, September 30, 2016 3:11 PM
To: Harrington, Jim (DEC) <jim.harrington@dec.ny.gov>
Cc: Gallagher, Carrie M (DEC) <Carrie.Gallagher@dec.ny.gov>; DeFranco, Joseph (NASSAU) <jdefranco@nassaucountyny.gov>; Karpinski, Steven (HEALTH) <steven.karpinski@health.ny.gov>; Brand, Martin (DEC) <martin.brand@dec.ny.gov>; Garbarini, Doug <Garbarini.Doug@epa.gov>
Subject: FW: NWIRP Monthly Report

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Jim,

Many important items in this report remain unchanged month after month. In some cases over a year. Not sure how this can be considered progress. Can you provide any information on what DEC is doing to move things along as far as recovery wells south of Hempstead Turnpike?

Stan Carey, Superintendent
Massapequa Water District

-----Original Message-----

From: Fly, Lora B CIV NAVFAC MIDLANT, IPTNORTH [mailto:lora.fly@navy.mil]
Sent: Thursday, September 29, 2016 5:47 PM
To: Michael J. Boufis (mboufis@bethpagewater.com); 'Stan Carey' (scarey@massapequawater.com); Richard.Kern@amwater.com; jreinhardt@tohmail.org; fkoch@sflower.com
Cc: Wilkie, Henry (DEC) (henry.wilkie@dec.ny.gov); Karpinski, Steven (HEALTH) (steven.karpinski@health.ny.gov); Scharf, Steven (DEC) (steven.scharf@dec.ny.gov)
Subject: NWIRP Monthly Report

Good Evening,
Attached is the monthly report for the OU2 activities at NWIRP Bethpage.
R/
Lora Fly
Remedial Program Manager
NAVFAC Mid-Atlantic
Northeast IPT

Phone: 757-341-2012
Fax: 757-341-2096
DSN: 341-2012