

Activity Matrix for Public Outreach for Extension of Comment Period to 12/9/19			
Activity	Who?	How?	When?
Update Final Draft Communications Strategy	Douglas M	Email	NLT September 17th
Publish local media announcements of the public comment period/hearing (August 26 to December 9/October 5).	Adele L Douglas M	Newspapers, etc.	NLT September 26th
Post Public Notice with Summary of Changes on Region 8's website: [HYPERLINK " https://www.epa.gov/uic/uic-epa-region-8 "]	Omar S-Lopez	Website	NLT September 20th
Contact Powertech (John Mays, COO)	Darcy O	Telephone Call and Email w/ Summary of Changes	NLT September 20th
Contact SD DENR and NRC Counterparts	Deb T Valois R	Telephone Call and Email w/ Summary of Changes	NLT September 20th
Contact 38 Tribal Nations with Summary of Changes. These include the eight consulting tribes associated with the 2017 draft permits and the Santee Sioux (NE) and Cheyenne/Arapahoe (OK)	Darcy O Douglas M	Email Tribal Chairpersons Email Env. Directors and THPOs	NLT September 20th
Contact OST's legal counsel	Lucita C	Call Jeff Parsons	NLT September 20th
Contact external stakeholders on UIC program's mailing list (incl. commenters)	Valois R	Email w/ Summary of Changes	NLT September 20th
Conduct Tribal Web Conferences upon request	Valois R	Webinar	August 26 th through December 9th
Respond to Media Inquiries as needed	Lisa M-V with UIC	Telephone, etc.	TBD
Conduct Public Hearing in Hot Springs, SD	DM/VR KH/LM-V	In Person Hearing	October 5th