

Ex. 6 Personal Privacy (PP)

Lead Agency	Agreement Date	Project Name and Description	Status, Concern or Next Milestone
-------------	----------------	------------------------------	-----------------------------------

Ex. 6 Personal Privacy (PP)

Federal Highway Administration, Texas Division	August 9, 2011	US Hwy 181 Harbor Bridge, Corpus Christi, TX : Replacement of the existing US 181 Harbor Bridge with a new bridge.	<p>Status: Pre-draft planning activities are ongoing. In August 2011, R6 provided comments on Draft Coordination Plan.</p> <p>In October 2011, FHWA/TxDOT traveled to R6 office to participate in a meeting to discuss environmental concerns.</p> <p>Concerns: Environmental Justice impacts, and potential impacts to Corpus Christi Bay.</p> <p>Milestones: Various technical reports to be completed and several public meeting will be held in 2012. DEIS scheduled for release in 2013.</p>
--	----------------	---	---

Ex. 6 Personal Privacy (PP)

Ex. 6 Personal Privacy (PP)

Ex. 6 Personal Privacy (PP)