



PO Box 1150  
Issaquah, WA 98027  
(206) 965-5797

J. Jeffrey Huber Daily Report

11-4-2020

River Activities – None

Construction Activities – Bank Stabilization & Road cleanup leading down to the river at the intake area.

JH – Astro-Turf that was located by PTI was recovered yesterday. All was accounted for per pictures.

JH – 0700 Electron Crew onsite to deal with bank stabilization and road clean up.

JH – 0800 Electron Crew working on the South Bank doing bank stabilization. Electron crew is using boulders and concrete risers along the South bank just West of the Tainter Gate bridge. No communication with the river.

JH – 0900 Electron crew cleaning out un used containments. No issues.

JH – 1200 Electron crew working on compacting around the bank stabilization with 5/8 minus aggregate.

JH – River appears to be turbid. Coming from upstream. No issues.

JH – 1500 Bank stabilization around the tainter gate continues. No communication with the river. No issues.

Sincerely,



PO Box 1150  
Issaquah, WA 98027  
(206) 965-5797

J. Jeffrey Huber  
Encore Environmental  
Independent Compliance Monitor on Behalf of Pierce County  
Electron Hydro