

Message

From: Laabs, Chris [Laabs.Chris@epa.gov]
Sent: 11/6/2018 5:08:27 PM
To: Chemerys, Ruth [Chemerys.Ruth@epa.gov]; Hurlid, Kathy [Hurlid.Kathy@epa.gov]; Kasperek, Lauren [kasperek.lauren@epa.gov]; Wesson, Dolores [Wesson.Dolores@epa.gov]; Bennett, Brittany [bennett.brittany@epa.gov]; Warren, Nicholas [Warren.Nicholas@usepa.onmicrosoft.com]
Subject: For Team review and comment: Gantt chart of proposed 404(g) timeline.
Attachments: 2018 1031 Revised ADP Tracker Milestones CL .docx; 404 Assumption Agency Action.docx; 2018 1102 Basic 404g gantt chart project-schedule Sept 19 OMB.xlsx

404(g) Team,

Attached is the draft Gantt chart for the proposed 404(g) rule and the milestone revisions I'm proposing for the ADP tracker. Take a look at the Gantt chart and the dates. Update and/or comment if the chart is missing milestones or the dates are incorrect. This version was a quick draft cut. This version is the "team timeline" which targets a Sept, 2019 proposal date. We can share this on some team location to guide the process.

As discussed, we have an "official timeline" targeting February 2020 for final proposed rule in the formal ADP tracker which provides us a bit of a buffer for unexpected challenges.

Oh BTW – The coffee percolator is above the supply cabinet outside my cube – 7115P.

Thanks!
Chris