

Parcel G HPNS Weekly Progress Report Meeting Agenda

August 10th, 2021

Conference Call

Call-in: 1-866-715-1957

Passcode: 6162227#

1:00 – 1:30pm

Weekly Progress Reports Recap:

- June 14th – 18th: Continued excavations of TU-70 and TU-69, processed soil and segregated debris, escorted agency site visitors as needed, continued road repairs on Manseau and I Street.
- June 21st – 25th: Continued excavations of TU-70 and TU-69, processed soil and segregated debris, continued backfill activities for TU-107 escorted agency site visitors as needed, continued road repairs on Manseau and I Street.
- June 26th – 30th: Continued excavations of TU-104, processed soil and segregated debris, escorted agency site visitors as needed.
- August 2nd – 6th: Continued excavations of TU-109, processed soil and segregated debris, escorted agency site visitors as needed.

Topics to Discuss:

1. Tu-79 Excavations
2. Sr90 Results
3. Air and Dust Monitoring
4. Miscellaneous
 - a. Meeting to discuss lab method/uncertainty