

Parcel G HPNS Weekly Progress Report Meeting Agenda

September 14th, 2021

Conference Call

Call-in: 1-866-715-1957

Passcode: 6162227#

1:00 – 1:30pm

Weekly Progress Reports Recap:

- August 16th – 20th: Continued excavations of TU-109, processed soil and segregated debris, performed gamma walk over surveys of durable cover, escorted agency site visitors and Hanson Bridgett Team as needed.
- August 23rd – 27th: Completed excavations of TU-109, processed soil and segregated debris, performed gamma walk over surveys of durable cover, escorted agency site visitors and collected additional bias samples from RSY Pads.
- August 30th – Sept. 3rd: Completed excavations of TU-124 and continued excavations of TU-79, processed soil and segregated debris, performed gamma walk over surveys of durable cover, escorted agency site visitors.
- Sept. 6th – 10th: Continued excavations of TU-79, processed soil and segregated debris, performed gamma walk over surveys of durable cover, escorted agency site visitors, transferred soil on drying pads to RSY Pads for processing, and continued collecting additional bias samples from RSY Pads.

Topics to Discuss:

1. RSY Pad Space
2. Former Building Site and Crawlspace
3. Field Change Request #6 – Sr90 Lab Preparation Methodology
4. Air and Dust Monitoring
5. Miscellaneous