

**Draft Projected START V CRT Schedule
Through 27 September 2019**

Core Response Team Member	Saturday 31-Aug-19	Sunday 1-Sep-19	Monday 2-Sep-19	Tuesday 3-Sep-19	Wednesday 4-Sep-19	Thursday 5-Sep-19	Friday 6-Sep-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Holiday	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)	On-Call Responder	On-Call Responder	Holiday	Readiness Coordinator/Canadian Radium and Uranium Field Prep. (Office)	Readiness Coordinator/Canadian Radium and Uranium Field Prep. (Office)	Vacation	Readiness Coordinator/Canadian Radium and Uranium Field Prep. (Office)
Michael Beuthe (Team Leader)			Holiday	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)
Michael Lang (Team Leader)			Holiday	Shamrock Enterprises Report/Project Support (Office)	Shamrock Enterprises Report/Project Support (Office)	Shamrock Enterprises Report/Project Support (Office)	Shamrock Enterprises Report/Project Support (Office)
Patrick Ahern			Holiday	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating - RS (Field) POV	Alfred Heller Heat Treating Reports (Office)
Kathryn Donohue			Holiday	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi			Holiday	Tonawanda Coke - RS/RV (Field) - FPV	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Ashley Gutierrez			Holiday	Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV
Adriana Morochio			Holiday	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)
Mallory Neldner (Temporary CRT Backfill)			Holiday	Vacation	Vacation	Vacation	Vacation
Thomas O'Donnell			Holiday	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)
Sean Quinn			Holiday	Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)
Joel Siegel			Holiday/On-Call Responder	Emmell's Septic Landfill Report (Office)/On-Call Responder	Action Anodizing - RS (Field) - FPV /On-Call Responder	Emmell's Septic Landfill Report (Office)/On-Call Responder	EC Electroplating - RS (Field) - POV /On-Call Responder
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Holiday	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Gabriela Rodriguez Rosario			Holiday/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder
Program Management							
Smita Sumbaly	Saturday 31-Aug-19	Sunday 1-Sep-19	Monday 2-Sep-19	Tuesday 3-Sep-19	Wednesday 4-Sep-19	Thursday 5-Sep-19	Friday 6-Sep-19
Michael Mannino			Holiday	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Karen Coppola			Holiday	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Rick Francis			Holiday	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
William Grunstra			Holiday	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
			Holiday	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected START V CRT Schedule
Through 27 September 2019**

Core Response Team Member	Saturday 7-Sep-19	Sunday 8-Sep-19	Monday 9-Sep-19	Tuesday 10-Sep-19	Wednesday 11-Sep-19	Thursday 12-Sep-19	Friday 13-Sep-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)	Canadian Radium and Uranium (Field)	Canadian Radium and Uranium (Field)	Canadian Radium and Uranium - RS (Field)	Canadian Radium and Uranium - RS (Field)	Canadian Radium and Uranium - RS (Field)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)
Michael Lang (Team Leader)	Canadian Radium and Uranium (Field)	Canadian Radium and Uranium (Field)	Canadian Radium and Uranium - RS (Field)	Canadian Radium and Uranium - RS (Field)	Canadian Radium and Uranium - RS (Field)	Shamrock Enterprises Report/Project Support (Office)	Shamrock Enterprises Report/Project Support (Office)
Patrick Ahern			Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)
Kathryn Donohue			Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi			Tonawanda Coke - RS/RV (Field)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder
Ashley Gutierrez			Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)
Adriana Morocho			Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Thomas O'Donnell			Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)
Sean Quinn			Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)
Joel Siegel	On-Call Responder	On-Call Responder	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)			Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder
Gabriela Rodriguez Rosario	On-Call Responder	On-Call Responder	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Program Management	Saturday 7-Sep-19	Sunday 8-Sep-19	Monday 9-Sep-19	Tuesday 10-Sep-19	Wednesday 11-Sep-19	Thursday 12-Sep-19	Friday 13-Sep-19
Smita Sumbaly			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Michael Mannino			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected START V CRT Schedule
Through 27 September 2019**

Core Response Team Member	Saturday 14-Sep-19	Sunday 15-Sep-19	Monday 16-Sep-19	Tuesday 17-Sep-19	Wednesday 18-Sep-19	Thursday 19-Sep-19	Friday 20-Sep-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)
Michael Lang (Team Leader)			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Patrick Ahern			Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)
Kathryn Donohue			Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi	On-Call Responder	On-Call Responder	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Ashley Gutierrez			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Adriana Morochio			Pioneer Metal Finishing Report (Office) On-Call Responder	Pioneer Metal Finishing Report (Office) On-Call Responder	Pioneer Metal Finishing Report (Office) On-Call Responder	Pioneer Metal Finishing Report (Office) On-Call Responder	Pioneer Metal Finishing Report (Office) On-Call Responder
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Thomas O'Donnell			Administrative Record Support/Project Support - Technical Work Needed (Office)	Administrative Record Support/Project Support - Technical Work Needed (Office)	Administrative Record Support/Project Support - Technical Work Needed (Office)	Administrative Record Support/Project Support - Technical Work Needed (Office)	Administrative Record Support/Project Support - Technical Work Needed (Office)
Sean Quinn			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Joel Siegel			Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Gabriela Rodriguez Rosario			Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder
Program Management	Saturday 14-Sep-19	Sunday 15-Sep-19	Monday 16-Sep-19	Tuesday 17-Sep-19	Wednesday 18-Sep-19	Thursday 19-Sep-19	Friday 20-Sep-19
Smita Sumbaly			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Michael Mannino			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected START V CRT Schedule
Through 27 September 2019**

Core Response Team Member	Saturday 21-Sep-19	Sunday 22-Sep-19	Monday 23-Sep-19	Tuesday 24-Sep-19	Wednesday 25-Sep-19	Thursday 26-Sep-19	Friday 27-Sep-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)
Michael Lang (Team Leader)			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Patrick Ahern			Alfred Heller Heat Treating Reports (Office) On-Call Responder	Alfred Heller Heat Treating Reports (Office) On-Call Responder	Alfred Heller Heat Treating Reports (Office) On-Call Responder	Alfred Heller Heat Treating Reports (Office) On-Call Responder	Alfred Heller Heat Treating Reports (Office) On-Call Responder
Kathryn Donohue			Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Ashley Gutierrez			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Adriana Morochio	On-Call Responder	On-Call Responder	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing Report (Office) On-Call Responder	Pioneer Metal Finishing Report (Office) On-Call Responder	Pioneer Metal Finishing Report (Office) On-Call Responder	Pioneer Metal Finishing Report (Office) On-Call Responder
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Thomas O'Donnell			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Sean Quinn			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Joel Siegel			Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)			Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder
Gabriela Rodriguez Rosario	On-Call Responder	On-Call Responder	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)
Program Management	Saturday 21-Sep-19	Sunday 22-Sep-19	Monday 23-Sep-19	Tuesday 24-Sep-19	Wednesday 25-Sep-19	Thursday 26-Sep-19	Friday 27-Sep-19
Smita Sumbaly			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Michael Mannino			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Vacation	Vacation	Vacation	Vacation	Vacation
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle