

**U.S. Army Corps of Engineers, Louisville District**  
**USACE P2 Number: 446743**

**7 April 2021**

**Site Name:** Third Site, Zionsville, IN  
**EPA IAG Number:**  
**Customer Order Number:** DW96958700-010  
**Period of Performance:**

**PROGRESS REPORT:**

**Billing Period:** 01 March thru 01 April 2021  
**Billing Number:** 33130263  
**Partial Number:** 80

**Summary of Work Performed and Charged to the IAG:**

USACE continued technical assistance and support for the Third Site remedial activities. Field oversight and technical assistance included the following activities:

- Field Oversight – Spring 2021 Surface & Sub-Surface Water Sampling Event
- Attend Meeting to Discuss Work Plan for DNAPL Cell Post-Thermal Remediation
- Review 2007 Oxidant Injection Files (in Support of Work Plan for DNAPL Cell Post-Thermal Remediation Approach)
- Invoice review/narrative preparation

Note: Of the above-listed support services, this invoice amount includes \$3,954.01 in field oversight related time and expenses.

**Funds Authorized Through 29 September 2021:**

**Ex. 4 CBI**

**Amount Expended for this Billing Period:**

**Ex. 4 CBI**

**Contacts with Representatives of Local Community, State, Etc.**

USACE was in contact this period with EPA Project Manager, Matt Ohl.

**Problems Encountered:**

No problems encountered.

**Work Expected to be Completed during Next Reporting Period:**

- Review Responses to USEPA Comments – 2019 Supplemental Sampling Work Plan (Capture and Treatment of VOC Impacted Groundwater)
- Field Oversight of Sampling at P-1 Well
- Review Monthly Progress Report
- Invoice review/narrative preparation

If you have any questions, please contact the undersigned at (502) 315-6375.

**NICHTER.** Digitally signed by  
**MARK.W.1** 1370067771  
**370067771** Date: 2021.04.07  
12:46:07 -04'00'  
**MARK W. NICHTER, PG**  
Technical Manager

Copy furnished w/enclosures:  
USEPA, Region 5 (Matthew Ohl & Thomas Krueger)