

U.S. Army Corps of Engineers, Louisville District
USACE P2 Number: 446743

8 June 2021

Site Name: Third Site, Zionsville, IN
EPA IAG Number:
Customer Order Number: DW96958700-010
Period of Performance:

PROGRESS REPORT:

Billing Period: 01 April thru 03 May 2021
Billing Number: 33130702
Partial Number: 81

Summary of Work Performed and Charged to the IAG:

USACE continued technical assistance and support for the Third Site remedial activities. Field oversight and technical assistance included the following activities:

- Field Oversight – VOC analysis from P-1 located in DNAPL Containment Area
- Review: Memorandum summarizing chemical oxidation treatment of the DNAPL Cell
- Review comments for Third Site Supplemental Sampling Work Plan
- Assistance in determining relationship between ERH and fieldwork conducted in 2017
- Invoice review/narrative preparation

Note: Of the above-listed support services, this invoice amount includes \$1,461.49 in field oversight related time and expenses.

Funds Authorized Through 29 September 2021:

Ex. 4 CBI

Amount Expended for this Billing Period:

Ex. 4 CBI

Contacts with Representatives of Local Community, State, Etc.

USACE was in contact this period with EPA Project Manager, Matt Ohl.

Problems Encountered:

No problems encountered.

Work Expected to be Completed during Next Reporting Period:

- Continue assistance in determining relationship between ERH and fieldwork conducted in 2017
- Field oversight of well repairs at Third Site
- Review Monthly Progress Report
- Invoice review/narrative preparation

If you have any questions, please contact the undersigned at (502) 315-2621.

CLABAUGH.WILLIAM.BARNEY.1
265922895
Will Clabaugh
Technical Manager

Digitally signed by
CLABAUGH.WILLIAM.BARNEY.1
265922895
Date: 2021.06.09 22:07:44
-04'00'

Copy furnished w/enclosures:
USEPA, Region 5 (Matthew Ohl & Thomas Krueger)