

**U.S. Army Corps of Engineers, Louisville District**  
**USACE P2 Number: 446743**

**15 January 2021**

**Site Name:** Third Site, Zionsville, IN  
**EPA IAG Number:**  
**Customer Order Number:** DW96958700-010  
**Period of Performance:**

**PROGRESS REPORT:**

**Billing Period:** 01 December 2020 thru 04 January 2021  
**Billing Number:** 331278778  
**Partial Number:** 77

**Summary of Work Performed and Charged to the IAG:**

USACE continued technical assistance and support for the Third Site remedial activities. Field oversight and technical assistance included the following activities:

- Completed Review of Geosyntec Responses to Comments on DNAPL Containment Area Supplemental Sampling Report
- Field Oversight of December 2020 Surface/Subsurface Water Field Sampling Event
- Review Monthly Progress Report
- Invoice review/narrative preparation

Note: Of the above-listed support services, this invoice amount includes \$0.00 in field oversight related time and expenses.

**Funds Authorized Through 29 September 2021:**

**Ex. 4 CBI**

**Amount Expended for this Billing Period:**

**Ex. 4 CBI**

**Contacts with Representatives of Local Community, State, Etc.**

USACE was in contact this period with EPA Project Manager, Matt Ohl.

**Problems Encountered:**

No problems encountered.

**Work Expected to be Completed during Next Reporting Period:**

- Review Geosyntec's Memo Addressing McMillan-McGee's Comments on DNAPL Area Supplemental Sampling Report
- Review Monthly Progress Report
- Invoice review/narrative preparation

If you have any questions, please contact the undersigned at (502) 315-6375.

**NICHTER.M** Digitally signed by  
**ARK.W.137** 1370067771  
**0067771** Date: 2021.01.15  
16:46:29 -05'00'  
MARK W. NICHTER, PG  
Technical Manager

Copy furnished w/enclosures:  
USEPA, Region 5 (Matthew Ohl & Thomas Krueger)