

U.S. Army Corps of Engineers, Louisville District
USACE P2 Number: 446743

18 March 2021

Site Name: Third Site, Zionsville, IN
EPA IAG Number:
Customer Order Number: DW96958700-010
Period of Performance:

PROGRESS REPORT:

Billing Period: 01 February thru 01 March 2021
Billing Number: 33129742
Partial Number: 79

Summary of Work Performed and Charged to the IAG:

USACE continued technical assistance and support for the Third Site remedial activities. Field oversight and technical assistance included the following activities:

- Review Version 2 DNAPL Supplemental Sampling Report
- Review Work Plan for DNAPL Cell Post-Thermal Remedial Approach
- Review Monthly Progress Report
- Invoice review/narrative preparation

Note: Of the above-listed support services, this invoice amount includes \$0.00 in field oversight related time and expenses.

Funds Authorized Through 29 September 2021:

Ex. 4 CBI

Amount Expended for this Billing Period:

Ex. 4 CBI

Contacts with Representatives of Local Community, State, Etc.

USACE was in contact this period with EPA Project Manager, Matt Ohl.

Problems Encountered:

No problems encountered.

Work Expected to be Completed during Next Reporting Period:

- Attend Meeting to Discuss Work Plan for DNAPL Cell Post-Thermal Remedial Approach
- Review Monthly Progress Report
- Invoice review/narrative preparation

If you have any questions, please contact the undersigned at (502) 315-6375.

NICHTER.M Digitally signed by
ARK.W.137 NICHTER.MARK.W.
0067771 1370067771
Date: 2021.03.18
13:56:35 -04'00'
MARK W. NICHTER, PG
Technical Manager

Copy furnished w/enclosures:
USEPA, Region 5 (Matthew Ohl & Thomas Krueger)