

The National Academies of
SCIENCES • ENGINEERING • MEDICINE

Division on Earth and Life Studies
Board on Environmental Studies and Toxicology

December 10, 2021

Vicki Soto
Contracting Officer
ORD/CPHEA/CPAD
William Jefferson Clinton Building
1200 Pennsylvania Avenue, N.W.
Mail Code: 8602R, Room No. 71205
Washington, DC 20460

Re: Monthly Progress Report, Peer Review of EPA's Draft Assessment Product- 2021, Contract # 68HERC19D0011; Task Order # 68HERC21F0401

Dear Ms. Soto:

This progress report for the contract task referenced above covers the month of November 2021.

During the reporting period, project-related activities consisted of screening individual nominations for committee membership, addressing relevant areas of expertise, potential conflicts of interest, and other considerations. Screening involved gathering and examining biographical information on the candidates, and conducting video conferences to discuss their interest in being considered for service on the committee and any potential conflicts of interest.

In the following period, National Academies staff will continue to screen individual nominations in anticipation of preparing a committee nomination slate for National Academies approval.

A summary and details of project-related expenditures are provided below.

Financial information for November 2021:

Labor Cost	\$	Ex. 4 CBI
ODCs	\$	
Overhead	\$	
G&A	\$	
Total November 2021	\$	<u>7,221.44</u>

The total expenditures since inception are \$22,195.99. The attached figures and tables show dollars spent, a comparison of total funds spent and labor costs, cumulative funds spent by activity (excluding labor), and cumulative hours worked by staff.

Sincerely,

Kathryn Z. Guyton

Kathryn Z. Guyton

500 Fifth Street, NW, Washington, DC 20001
Phone 202.334.3060 Fax 202.334.1393 www.nationalacademies.org

ED_013283_00000615-00001


Senior Program Officer, NASEM/BEST

cc: Dahnish Shams, EPA
Jorge Rangel, EPA
Clifford Duke, National Academies/BEST
Laura Llanos, National Academies/BEST
Lavonne Burgess, National Academies/OCFO
Tasha Seabron, National Academies/OCFO

Review of EPA's Draft Assessment Product - 2021
Sponsor Award # 68HERC19D0011/68HERC21F0401
Progress Report, November 1, 2021 thru November 30, 2021
Total Dollars Spent (Thousand)

Ex. 4 CBI

612.81



Review of EPA's Draft Assessment Product - 2021
Sponsor Award #68HERC19D0011/686HERC21F0401
November 1, 2021 thru November 30, 2021
Comparison of Total Funds Spent and Labor Cost

Dollars (thousands)

Ex. 4 CBI

Review of EPA's Draft Assessment Product - 2021
Sponsor Award # 68HERC19D0011/686HERC21F0401
Progress Report, November 1, 2021 thru November 30, 2021
Cumulative Funds Spent by Task (Excluding Labor)

Dollars spent

Ex. 4 CBI

■ Funds Spent this Period ■ Total funds spent to date

Task

Review of EPA's Draft Assessment Product - 2021
Sponsor Award # 68HERC19D0011/686HERC21F0401
Progress Report, November 1, 2021 - November 30, 2021
Cumulative Hours Worked by Staff

■ Hours worked this month

□ Hours worked to date

Hours

Ex. 4 CBI