

To: McDaniel, Jesse[mcdaniel.jesse@epa.gov]
From: Greenwater, Anthony
Sent: Mon 1/9/2017 5:59:48 PM
Subject: task tracker

Please update tracker with today's news. Thanks.

New items:

1. PPG protocol. Due date: ASAP. POC: Dan. Assigner: AG. Summary: Resolve conflicting guidance to tribes re application schedules and workplan content. Involved programs: Brownfields, pesticides.
2. Tribal communication and visitation protocol. Due date: 16 Jan 2017. POC: Ella. Summary: Establish SOPs for sending info to tribes and visiting for different purposes, including advance notice.
3. Lac du Flambeau consultation. Due date: 12 Jan 2017 and ongoing. POC: AG. Assigner: Regional Administrator. Summary: Facilitate consultation between LDF and EPA's LCD re remedial action for LUST.
4. R5 accomplishments.
5. R5 efforts with states and tribes. Due date: 9 Jan 2017. POC: Ella. Summary: Provide examples to Morgan Jencius.

Vr,

Anthony Greenwater, Director

Tribal and International Affairs

US EPA, Region 5

77 W Jackson Blvd., Chicago Illinois 60604

office: 312 353 8640

mobile: 312 257 1551