

## AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

2. AMENDMENT/MODIFICATION NO.

0020

3. EFFECTIVE DATE

See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

PR-OAR-16-00714

5. PROJECT NO. (If applicable)

1

2

6. ISSUED BY

CODE

RTPPPOD

7. ADMINISTERED BY (If other than Item 6)

CODE

RTPPPOD

RTPPPOD

US Environmental Protection Agency

109 T.W. Alexander Drive

Mail Code: E105-02

Research Triangle Park NC 27709

RTPPPOD

US Environmental Protection Agency

Attn: Antonio Leathers

(919) 541-2312

leathers.antonio@epa.gov

Research Triangle Park NC 27709

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SCIENTIFIC CONSULTING GROUP, INC, THE

656 QUINCE ORCHARD ROAD

SUITE 210

GAITHERSBURG MD 208781409

(x)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x

10A. MODIFICATION OF CONTRACT/ORDER NO.

EP-D-14-001

10B. DATED (SEE ITEM 13)

11/04/2013

CODE 779951912

FACILITY CODE

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
- Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

Net Increase:

\$25,000.00

## 13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) Administrative Modification / Incremental Funding

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 779951912

IGF::OT::IGF

Max Expire Date: 12/31/2018

The purpose of this contract modification is to provide incremental funding in the amount of \$25,000.00 to Option Period II of the contract. This modification also provides approval of Key Personnel substitution of the Deputy Project Manager. All other terms and conditions of the contract remain unchanged.

## LIST OF CHANGES:

Reason for Modification : Funding Only Action

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Antonio L. Leathers

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

ELECTRONIC SIGNATURE

16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer)

05/18/2016

NSN 7540-01-152-8070

Previous edition unusable

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

## CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
EP-D-14-001/0020

PAGE 2 OF 2

NAME OF OFFEROR OR CONTRACTOR

SCIENTIFIC CONSULTING GROUP, INC, THE

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Obligated Amount for this Modification: \$25,000.00 CHANGES FOR LINE ITEM NUMBER: 201A Obligated Amount for this modification: \$25,000.00</p> <p>NEW ACCOUNTING CODE ADDED: Account code: 16-17-B-33C00RP-104A97-2505-1633C6E011-001 Beginning Fiscal Year 16 Ending Fiscal Year 17 Fund (Appropriation) B Budget Organization 33C00RP Program (PRC) 104A97 Budget (BOC) 2505 Job # (Site/Project) Cost Organization DCN-LineID 1633C6E011-001 Quantity: 0 Amount: \$25,000.00 Percent: 1.13443 Subject To Funding: N Payment Address: RTP Finance Center US Environmental Protection Agency RTP-Finance Center (AA216-01) 109 TW Alexander Drive www2.epa.gov/financial/contracts Durham NC 27711</p> <p>Delivery Location Code: RTPPOD RTPPOD US Environmental Protection Agency 109 T.W. Alexander Drive Mail Code: AA005 Research Triangle Park NC 27709 USA</p> <p>Payment: RTP Finance Center US Environmental Protection Agency RTP-Finance Center (AA216-01) 109 TW Alexander Drive www2.epa.gov/financial/contracts Durham NC 27711</p> <p>FOB: Destination Period of Performance: 01/01/2015 to 12/31/2016</p>				

**H.17 KEY PERSONNEL (EPAAR 1552.237-72) (FEB 1995) DEVIATION**

(a) The Contractor shall assign to this contract the following key personnel:

**Deputy Project Manager,** 

(b) During the first ninety (90) calendar days of performance, the Contractor shall make no substitutions of key personnel unless the substitution is necessitated by illness, death, or termination of employment. The Contractor shall notify the Contracting Officer within 15 calendar days after the occurrence of any of these events and provide the information required by paragraph (c) of this clause. After the initial ninety (90) calendar-day period, the Contractor shall submit the information required by paragraph (c) to the Contracting Officer at least 15 days prior to making any permanent substitutions.

(c) The Contractor shall provide a detailed explanation of the circumstances necessitating the proposed substitutions, complete resumes for the proposed substitutes, and any additional information requested by the Contracting Officer. Proposed substitutes should have comparable qualifications to those of the persons being replaced. The Contracting Officer will notify the Contractor within 15 calendar days after receipt of all required information of the decision on substitutions. This clause will be modified to reflect any approved changes of key personnel.

## MODIFICATION OF CONTRACT

The section B clause entitled "LIMITATION OF FUNDS/RECAPITULATION (RTP-B-2)" has been added. The text follows:

In accordance with the "Limitation of Funds" clause, additional funding is being provided by this modification. The "Limitation of Funds Notice" clause of the contract is modified as follows to reflect the current amount allotted for cost and fee and the period(s) for which the funding is estimated to cover:

BASE PERIOD	PRIOR AMOUNT	THIS MOD.	NEW AMOUNT
Estimated Cost		\$ -	
Fixed Fee		\$ -	
Cost Plus Fixed Fee	\$ 2,451,439.42	\$ -	\$ 2,451,439.42
Allotted Cost		\$ -	
Reserved for Fee		\$ -	
Limitation of Funds	\$ 2,212,205.91	\$ -	\$ 2,212,205.91
OPTION PERIOD I	PRIOR AMOUNT	THIS MOD.	NEW AMOUNT
Estimated Cost		\$ -	
Fixed Fee		\$ -	
Cost Plus Fixed Fee	\$ 2,153,570.01	\$ -	\$ 2,153,570.01
Allotted Cost		\$ -	
Reserved for Fee		\$ -	
Limitation of Funds	\$ 1,917,890.96	\$ -	\$ 1,917,890.96
OPTION PERIOD II	PRIOR AMOUNT	THIS MOD.	NEW AMOUNT
Estimated Cost		\$ -	
Fixed Fee		\$ -	
Cost Plus Fixed Fee	\$ 2,203,750.85	\$ -	\$ 2,203,750.85
Allotted Cost			
Reserved for Fee			
Limitation of Funds	\$ 2,015,114.93	\$ 25,000.00	\$ 2,040,114.93

## Period of Performance:

Base Period 01/01/2014 – 12/31/2014  
Option Period I 01/01/2015 – 12/31/2015  
Option Period II 01/01/2016 – 12/31/2016

EP-D-14-001 0020

MODIFICATION OF CONTRACT

Level-of-Effort:

Base Period	35,000
Option Period I	30,000
Option Period II	30,000