

To: rlaw@demaximis.com[]
Cc: Basso.Ray@epamail.epa.gov;CN=Sarah Flanagan/OU=R2/O=USEPA/C=US@EPA;CN=Patricia Hick/OU=R2/O=USEPA/C=US@EPA;BudneySL@cdm.com;Elizabeth.A.Buckrucker@usace.army.mil[]; N=Sarah Flanagan/OU=R2/O=USEPA/C=US@EPA;CN=Patricia Hick/OU=R2/O=USEPA/C=US@EPA;BudneySL@cdm.com;Elizabeth.A.Buckrucker@usace.army.mil[]; N=Patricia Hick/OU=R2/O=USEPA/C=US@EPA;BudneySL@cdm.com;Elizabeth.A.Buckrucker@usace.army.mil[]; udneySL@cdm.com;Elizabeth.A.Buckrucker@usace.army.mil[]; lizabeth.A.Buckrucker@usace.army.mil[]
From: CN=Stephanie Vaughn/OU=R2/O=USEPA/C=US
Sent: Thur 8/30/2012 7:53:44 PM
Subject: Comments, RM 10.9 RDWP and BODR....
[EPA Comments RDWP.pdf](#)
[EPA Comments BODR.pdf](#)
[EPA Comments BODR Tables 2-1 to 2-6.pdf](#)

Hi Rob,

Attached are comments on the Removal Design Work Plan and Basis of Design Report for the RM 10.9 Time Critical Removal Action, which were submitted for EPA review on August 2, 2012.

Since the RDWP is a draft final document, please incorporate the comments and submit a revised version for approval.

However, since the BODR is a preliminary design report, changes required by the comments can generally be incorporated into the next submittal, the pre-final, 90% design document. Note that since this is only a 30% design, and much more detail is needed in most areas of the report than has already been provided, additional comments on the 90% document will certainly be made, including, most likely, on areas that have already been commented upon.

As we have discussed, in order for this project to move forward in a timely manner, frequent and open communication between EPA and the CPG on several issues of concern will be needed. These issues will likely change as the project progresses. At this time, the following comments on the BODR are those that EPA thinks are of the highest priority, and which we would like to discuss with you as soon as possible:

Comments 2, 3, 15, 25 and 27, 31, 40, 54a, and 59.

Of course, if there are additional topics you would like to discuss, please let us know, and we will raise additional concerns as they arise. We may want to consider setting up a regular, perhaps weekly, call to review the status of the project and keep track of outstanding items. We can discuss that idea further next week.

Also keep in mind that comments will likely come in from other groups, including the Township of Lyndhurst. Any additional comments received on the BODR and/or RDWP will be forwarded for review/discussion.

Please let me know if you have any questions or concerns.

Thanks,
Stephanie
212-637-3914