

WEEKLY STATUS MEETING

August 6, 2013

- 1) H&S Moment
- 2) H&S
 - Daily Tool Box Meetings
 - Observations from week
 - Weather Impacts, if any
 - Daily H&S Reports
- 3) Daily Production Reports
- 4) Dredging Operation
 - Mobilized equipment early morning Tuesday, July 29
 - Started dredging Saturday, August 3
 - Quantity tracking
 - Water quality monitoring
 - Perimeter air monitoring
- 5) Stabilization Facility
 - Status of preparations for receipt & processing of dredge fill
 - Coordination with CHES
- 6) Load-out of Stabilized material and filtered water
 - CHES coordinator on site
 - Manifests
 - Coordination of trucking operation - Responsibilities
 - Truck staging area
- 7) Waste water collection
 - Filtered water system
 - Additional frac tanks
- 8) Activities/schedule for upcoming week
 - Weather forecast
 - Barge transfer schedule
 - Decanting & stabilization
 - Air and water quality monitoring
- 9) Community Interaction
 - Who to notify
 - Flyers available