

To: Vaughn, Stephanie[Vaughn.Stephania@epa.gov]
Cc: Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]
From: Stan Kaczmarek
Sent: Tue 7/16/2013 1:38:23 PM
Subject: Re: RM 10.9

I hope that Mike spoke to you already. Called him at 8:30. Latest word is that the motors will be delivered on July 26.

I asked Mike to consider whether you and/or he want to join us at a meeting with the Hudson and Essex County bridge managers on Thursday. It will be at 2 PM in Verona at 900 Bloomfield Avenue. Let me know.

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621

>>> On 7/16/2013 at 8:34 AM, in message
<ab2dabfccad148a99355ff76b7df7861@BL2PR09MB017.namprd09.prod.outlook.com>,
"Vaughn, Stephanie" <Vaughn.Stephania@epa.gov> wrote:

Hi Stan – any word on the motors? There's a staff meeting here this morning and management would like an update.

Thanks