

Block 14 Continued:

The purpose of this modification is to add a CTA (b)(4) and incorporate OCONUS rates under the BPA under as shown below:

1. Section 1.4 Labor Rates, is updated to reflect the addition (b)(4) (b)(4) as a CTA member under BPA GS00Q14AJA0005. (b)(4) (b)(4) is a GSA Schedule holder under contract (b)(4).
2. Section 1.4 Labor Rates, is updated to incorporate the OCONUS rates proposed by Wexford/CACI in an Excel attachment.
3. Changes pursuant to this modification are indicated by vertical lines in the right hand margin on change pages cover page and 1-12 of the updated BPA.
4. **All other terms and conditions remain unchanged.**

SUMMARY OF COST IMPACT OF ABOVE CHANGES

- The total estimated value of the BPA remains unchanged at \$408,000,000.00.