- Fall Outage- No Testing on Burner Design
 Spring Outage- Install all 48 burners
- Fall Outage- Conduct testing of burner design Spring Outage-