


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1 CONTRACT ID CODE J		PAGE OF PAGES 1 4	
2 AMENDMENT/MODIFICATION NO P00005		3 EFFECTIVE DATE 11-Dec-2019		4 REQUISITION/PURCHASE REQ NO SEE SCHEDULE		5 PROJECT NO (If applicable)	
6 ISSUED BY NAVAL INFORMATION WARFARE CENTER PAC FIC (b)(6) CODE 22530 (b)(6) @NAVY MIL 53560 HULL ST SAN DIEGO CA 92152-5001		CODE N66001		7 ADMINISTERED BY (If other than item 6) See Item 6			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) FORCEPOINT FEDERAL LLC 12950 WORLDGATE DR STE 600 HERNDON VA 20170-6024				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N6600117C0031			
				X 10B. DATED (SEE ITEM 13) 22-Aug-2017			
CODE 029J2		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a) Mutual Agreement of Parties							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: (b)(6) The purpose of this modification is to extend the period of performance of the contract at no additional cost to the Government. In consideration for the above change the Contractor agrees to provide the following at no additional cost to the Government: Provide Tier 4 engineering support for onsite troubleshooting to evaluate the current configuration with intent to isolate the SIPR Token issue, determine an appropriate course of action, and possible resolution. This troubleshooting activity will be a team effort with involvement from various vendors (b)(4) users, IT support personnel at site, and remote Forcepoint Support. The duration and number of trips for Forcepoint Tier 4 onsite support will be a mutually agreed upon between NWC and Forcepoint. Forcepoint may send one or more individuals onsite during this activity to assist and support the troubleshooting activity. NWC will provide all necessary accesses in a timely manner to facilitate the Tier 4 engineer in the troubleshooting effort.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) RICHARD L. ANDERSON / CONTRACT OFFICER TEL: 619-553-6588 EMAIL: richard.l.anderson7@navy.mil			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 27-Dec-2019	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

The current onsite Forcepoint SME will be made available to help troubleshoot and/or test version 2.1. This troubleshooting/testing will take place on the existing TTC 2.1 Distribution Consoles, providing NIWC coordinates obtaining an IATT from the accreditation authority to allow for the testing. NIWC will provide the required base and facility access in a timely manner to this SME for the period of the PoP extension.

SECTION SF 1449 - CONTINUATION SHEET

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0004 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 22-AUG-2018 TO 31-DEC-2019	N/A	N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 22-AUG-2018 TO 04-FEB-2020	N/A	N/A FOB: Destination	

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 22-AUG-2018 TO 31-DEC-2019	N/A	N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

POP 22-AUG-2018 TO 04-FEB-2020 N/A N/A
FOB: Destination

The following Delivery Schedule item for CLIN 0006 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 22-AUG-2018 TO 31-DEC-2019	N/A	N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 22-AUG-2018 TO 04-FEB-2020	N/A	N/A FOB: Destination	

The following Delivery Schedule item for CLIN 0013 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 28-JUN-2019 TO 31-DEC-2019	N/A	N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 28-JUN-2019 TO 04-FEB-2020	N/A	N/A FOB: Destination	

The following Delivery Schedule item for CLIN 0014 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 28-JUN-2019 TO 31-DEC-2019	N/A	N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

POP 28-JUN-2019 TO
04-FEB-2020

N/A

N/A
FOB: Destination

(End of Summary of Changes)