United States Environmental Protection Agency Region III POLLUTION REPORT

Date:

Wednesday, October 29, 2008

From:

Charlie Fitzsimmons, OSC

To:

Charlie Fitzsimmons,

Linda Marzulli, HSCD

patricia cooley, NPFC

Subject: Sykesville Oil Spill

580 Obrect Rd, Sykesville, MD

Latitude: 39.3839 Longitude: -76.9783

POLREP No.:

44

Site #:

E043Z1

Reporting Period:

D.O. #:

OPA

Start Date: Mob Date:

Response Authority: Response Type:

Time-Critical

Completion Date:

NPL Status:

Non NPL

CERCLIS ID #:

Incident Category:

Removal Action

RCRIS ID #:

Contract #

FPN#

E043Z1 Reimbursable Account #

Site Description

See previous POLREPS.

Current Activities

During this reporting period approximately 22 gals of oil and 693 gals of contaminated water were retrieved. The new updated totals are now as of October 30, 2008: 4,463 gals of oil and 50,046 gals of contaminated water retrieved.

No monitoring of soils was conducted this reporting period. Soil gas is monitored monthly at each of the 14 monitoring point locations. The data indicate that oxygen is readily being consumed within the treatment area.

No problems were encountered during this reporting period.

Estimated Costs *

Estimated Costs *							
·		Budgeted	Total To Date	Remaining	% Remaining		
Extramural Costs							
PRFA		\$640,000.00	\$587,857.00	\$52,143.00	8.15%		
Intramural Costs							
	1	7					

USEPA - Direct (Region, HQ)	\$30,000.00	\$28,500.00	\$1,500.00	5.00%
Total Site Costs	\$670,000.00	\$616,357.00	\$53,643.00	8.01%

^{*} The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/sykesvilleoil