

BAYONNE BARREL & DRUM**REPORT #** 39**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 11/17/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Cloudy/Overcast

TEMPERATURE: 55

WORK PERFORMED TODAY BY OHM:

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * By the days end the crew has completed shredding 800 drums, this is the best case production total to date. To obtain this, other areas of the over all operation where neglected, therefore a review of what must be done with on going shredding operations is discussed with crew. Daily maintenance of both shredder and power pack as well as the trackhoe and grappler need better attention, further house keeping and a good general cleanup at each days end is a must.

SUBCONTRACTOR SERVICES PERFORMED:

- * Schiavone - Bonomo - Corp. drop and pick up one 20 yard dumpster of scrap steel.
- * McRoberts Security - relieved at 0700 hrs. this morning, will return at 1700 to resume coverage.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * Security guard does not arrive on site until 1745 hrs. today, will notify them tomorrow.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:**DOCUMENTS SUBMITTED:****MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:**

- * Discussions pertaining to the acid pack / poly liner removal and break down operation, lead OHM to resource other potential vendors that could possibly supply for rent a drum de-heading machine similar to the Gilbert de-header offered by WADCO. OHM purchasing will be following up with other vendors to try and obtain the unit or rates to be compared to existing rates, should there be no other sources, necessary back up will be provided for the sole-source agreement.

COMMENTS:

- * It is understood that OHM will be working Saturday 11/19/94 from 0700-1700 hrs. Then demobil for Sunday to return on Monday starting at 0700 hrs.

