

OSC COPY

JACK

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0003	3. EFFECTIVE DATE 08/31/98	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. EPA Region II Contracts Management Section 290 Broadway, 27th Floor New York, NY 10007		7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) EARTH TECH, INC. 2229 TOMLYN STREET SUITE 100 Richmond, VA 23230		(✓)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
		✓	10A. MODIFICATION OF CONTRACT/ORDER NO. 68-S6-2101 DO# 10
			10B. DATED (SEE ITEM 13) 09/29/97
CODE	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[] The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 18, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(✓)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Unilateral - H.30 DELIVERY ORDER

E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this delivery order modification is extend the period of performance through December 31, 1998 in lieu of September 15, 1998.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) KEVIN B. WEAVER	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED AUG 31 1998

NSN 7540-01-152-8070
 PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (REV 10-83)
 Prescribed by GSA
 FAR (48 CFR) 52.243

427640



BOSSERT MANUFACTURING SITE

Contract: 68-S6-2101, Delivery Order: 0010, Mod: 0003

Summary Information

Title: BOSSERT MANUFACTURING SITE
Period of Performance: From: 09/29/97
To: 12/31/98
Award Date: 09/29/97
Total Funding: \$3,574,391.00

Summary Changes

The anticipated expiration date has changed from 09/15/98 to 12/31/98.

Funding Breakout

Acct.Info	Funding Category	Amount
FY97 - HE0194	Cost Ceiling	\$3,000,000.00
Total:		\$3,000,000.00
FY97 - HE0195	Cost Ceiling	\$574,391.00
Total:		\$574,391.00

[M] - Modified

[A] - Added